

Draft Timeline and Process
Middleton-Cross Plains Area School District Boundary Changes

Committee Composition

Contracted Facilitator--Drew Howick

Approximately 25 Citizen Members

- Citizens from Each Elementary Attendance Area
- Additional Citizens at Large

Our goal is that the committee be representative of our student population.

Advisory Team (in attendance regularly, to support process/information)

Assistant Superintendent

Director of Business Services

Director of Communications

Director of Transportation

Ad Hoc Team (not necessarily at all meetings)

Superintendent

New Elementary Principal (will be hired to start July 1, 2019)

Elementary School Principal(s)

Middle School Principal

Director of Elementary Education

Director of Secondary Education

Director of Equity and Student Achievement

Director or Asst. Director of Student Services

Students/Graduates

Timeline (2019)

November	Query Other Districts re: Potential Facilitators
December	Meet with Potential Facilitator
January 14	Discussion of Process (and Parameters), Introduce Facilitator to BOE
January 28	Approval of Facilitator
February	Call for Committee Members
February 25	BoE Approval of Committee Members
March-November	Committee Meets
November	Recommendation to BoE (2nd meeting)
December	Approval of Boundary Plan

Meeting 1:	Introductions
	Committee Charge and Role
	Timeline Review
	School Enrollment--Current and Projections
	Parameters
	Communication