

2024 Trail Project Accomplishments

www.gilabch.org/

Jan - June 2024

Volunteer hours: 4197

of logs removed: 883

Deferred Maintenance

(Miles of trail significantly improved): 34

Routine maintenance: 81

Meals made for trail projects: 705



Map of Trail Projects

Overall Map – [Static](#) & [Interactive](#)

Interactive Map with [Highlighted Trails](#)

Special Thanks to...

Volunteer cooks, packers, and trail workers
NM Outdoor Recreation Division – [Trails+ Grant](#)
Great American Outdoor Act

Individual Donors

[New Mexico Volunteers for the Outdoors](#) (NMVFO)

[Continental Divide Trail Coalition](#) (CDTC)

[Gila National Forest](#)

Silver City Walmart

And many more...

Trails Improved by District:

[Wilderness](#)

[Glenwood](#)

[Silver City](#)

Wilderness District

Trails Near Willow Creek

[Map](#)

[Photos](#)

Mileage completed: 9.5 miles of routine maintenance.

Accomplishments:

- Logged Gilita Creek 2.15 miles (Middle Fork Trail # 157)
- Logged 3.25 miles of #172
- Logged 4.1 miles of # 151 from Willow Creek Trailhead



Clayton Mesa #175 & Middle Fork Trail # 157

[Map](#)

Mileage completed: 4.5 miles of routine maintenance.

Accomplishments:

- Logged Middle Fork Trail # 157 from Snow Lake to Clayton Mesa Trail # 175
- Logged Switchbacks on the Clayton Mesa Trail # 175



Trotter Trail # 30 from Lilley Park to White Creek Flats and surrounding trails

[Map](#)

[Photos](#)

Mileage completed: 1.5 miles of deferred maintenance and 10.5 miles of routine maintenance.

Accomplishments:

- 27 logs removed on the Trotter Trail
- 12 logs removed from the rest of the trails



Homestead Trail # 101

[Map](#)

[Photos](#)

Mileage completed: 3 miles of deferred maintenance and 1.8 miles of routine maintenance.

Accomplishments:

- juniper limbing
- brushing
- 50 trail markers installed
- 19 logs removed
- Spot tread
- Signs installed



Jerky Mtns (Lilley Park Trail #164) and around Lilley Mountain

[Map](#)

[Photos](#)

Mileage completed: 4.2 miles of deferred maintenance and 17 miles of routine maintenance.

- Brushing, logging, and trail markers on Lilley Park Trail #164 from Quinten Spring to 4.2 miles into the Jerky Mountains
- Logging only
 - Trotter Trail # 30 from the Middle Fork Trail to Liley Park
 - Lilley Park Trail # 164 from Lilley Park to Quinten Springs
 - Pine Flat Trail # 165
 - Stove Spring Trail # 814



- ½ miles of Trail # 29 from junction with # 30

Accomplishments:

- Spot tread and 18 drains
- Trail brushed
- 197 trail markers installed
- 377 logs removed



40 Junction signs made for the Gila Centennial Trail



White Rocks Trail #27 & Green Fly Trail #26 and surrounding Trails

[Map](#) [Photos](#)

Mileage completed: 9 miles of deferred maintenance and 6.25 miles of routine maintenance.

- Logged, removed rocks, brushed and trail markers on Greenfly Trail # 26 from Whiterocks Trail # 27 to Sam Martin Trail #23
- Logged, removed rocks, and brushed on Whiterocks Trail #27 from Junction with Adobe Trail #803 to junction with Greenfly Trail # 26
- Logged Jordan Canyon Trail #20 from junction with Greenfly Trail #26 to 2 miles (logged only)
- Logged Sam Martin Trail #23 from Black Mountain to junction with Cassidy Trail # 25 (logged only)
- Logged, removed rocks, brushed and trail markers on Cassidy Trail from junction with Green Fly Trail # 26 to 1 mile.



Accomplishments:

- removed 43 logs.
- installed 68 trail markers
- Installed 2 junction signs
- juniper limbing and brushing
- removed rocks from the trail



Railroad Trail #96 (aka: Apache Creek trail & Military Trail) & Gila Flat Trail #97

[Map](#)[Photos](#)

Mileage completed: 4 miles of deferred maintenance and 3 miles of routine maintenance.

- Brushing, logging, rock removal, and trail markers on Railroad Trail # 96
- Logging only on Gila Flat Trail # 97

Accomplishments:

- juniper limbing
- brushing
- 94 trail markers installed
- 30 logs removed
- Rock removal from tread



Multiple Trails around Woodland Park


[Map](#)

[Photos](#)

Mileage completed:

4.25 miles of deferred maintenance and 17.75 miles of routine maintenance.

- Logged Coop Mesa Trail # 730
- Logged Prior Creek Trail # 156 from Big Bear Trail # 28 to Chicken Coop Trail # 29
- Logged Big Bear Trail # 28
- Logged Woodland Park Trail # 12
- Logged and brushed Lilley Park Trail # 164 from Woodland Park Trail #12 to Big Bear Trail #28
- Logged Lilley Park Trail from Big Bear #28 to Little Bear Trail #729



Accomplishments: 18 logs removed, 30 drains built/repaired, lots of brushing



Glenwood District

South Fork Mineral Creek #798

[Map](#)

[Photos](#)

Mileage completed: 1.9 miles

Accomplishments:

- 250 logs removed



- brushed
- Note: still needs tread work on switchbacks – not advisable for stock



Silver City District

CDT in the Burros

[Map](#)

Mileage completed: 1.3 miles

Accomplishments: brushed



Woodhaul Wagon Road Trail #55

[Map](#)

[Photos](#)

Mileage completed: 0.8 miles +

Accomplishments: logged, brushed, 10 drains improved and two signs installed.



Rabb Park Trail #747

[Map](#)

Mileage completed: Logged and some brushing 7.7 miles



**Huge Thanks to Everyone
who made these trail project possible!**

Join Us in 2024!

DONATE