

21-594 HANOVER TUSCAN 3000

Weekly Site Photos
Week Ending
9/1/2023



Site Overview

View of adjacent construction on Artisan Drive. Tuscan Village is performing site work and preparing for road asphalt placement next week.

21-594 Hanover Tuscan 3000
Weekly Site Photos
Week Ending
9/1/2023



Artisan Drive (South)

View of Southeast corner. Juliet railings, brake metal at storefront, painting of siding.

21-594 Hanover Tuscan 3000
Weekly Site Photos
Week Ending
9/1/2023



View of (West) Elevation

*Structural steel is being set on the
garage roof for solar panels (by
Tuscan Village).*

21-594 Hanover Tuscan 3000
Weekly Site Photos
Week Ending
9/1/2023



**Via Toscana (East)
Elevation**

*Exterior painting and wall caps
ongoing*

21-594 Hanover Tuscan 3000
Weekly Site Photos
Week Ending
9/1/2023



Bike Room at Parking Garage

Closed-cell spray foam has been applied, drywall finishing ongoing, temp floor protection has been applied.

21-594 Hanover Tuscan 3000
Weekly Site Photos
Week Ending
9/1/2023



Block A, 2nd Floor

*MEPFP finish trim and tile
backsplash installs ongoing.*

21-594 Hanover Tuscan 3000
Weekly Site Photos
Week Ending
9/1/2023



Block B, 2nd Floor Electric Closet

Meter sockets are installed.

21-594 Hanover Tuscan 3000
Weekly Site Photos
Week Ending
9/1/2023



Block C1, 2nd Floor

Drywall finishing is nearly complete.

21-594 Hanover Tuscan 3000
Weekly Site Photos
Week Ending
9/1/2023



Block C1, 3rd Floor

Drywall finishing is ongoing.

21-594 Hanover Tuscan 3000
Weekly Site Photos
Week Ending
9/1/2023



Block C2, 2nd Floor

MEP rough is ongoing

21-594 Hanover Tuscan 3000
Weekly Site Photos
Week Ending
9/1/2023



HANOVER