

## Location: 29328 Daisy Street, Punta Gorda, FL 33982

**Due to the unpredictable nature of construction work, dates and/or tasks on this construction timeline are subject to change.** Tasks listed are anticipated tasks for the day. If the task is completed on the scheduled work day, then work will continue to the next scheduled task (time permitting). All volunteers are required to sign-up in advance with the Habitat's Volunteer Coordinator. All volunteers are required to submit a completed Volunteer Application & Release and Waiver of Liability before entering the construction site. Volunteer participants ages 16 – 18 must also have a parent/guardian sign the Release and Waiver of Liability. We are unable to accept volunteer participants under the age of 16.

Date	Work Day	Construction Task	Number of Volunteers Needed
1-23-24	Tuesday	Framing; Wall Raise	10
1-24-24	Wednesday	Framing; Exterior Framing	10
1-25-24	Thursday	Framing; Exterior Framing	7
1-26-24	Friday	Wall Sheathing (if needed)	5
1-30-24	Tuesday	House Wrap; Install 'F' Channel & Soffit Blocking	7
1-31-24	Wednesday	Framing, Ceiling Strips	5
2-1-24	Thursday	Framing Interior Walls	7
2-2-24	Friday	Prep & Install Soffit & Fascia	5
2-6-24	Tuesday	Install Vinyl Siding	7
2-8-24	Thursday	Finish Vinyl Siding, Soffit & Fascia	7
<b>Trades-work ~12 Calendar days~ No Volunteer Work</b>			
2-20-24	Tuesday	Interior Painting	10
<b>Floors/Tile &amp; Finish Work ~13 Calendar Days~ No Volunteer Work</b>			
3-5-24	Tuesday	Painting Doors, Baseboards, Trim	5
3-6-24	Wednesday	Painting Doors, Baseboards, Trim	5
3-12-24	Tuesday	Finish Painting, Spackling, Caulk & Touchup	5
3-13-24	Wednesday	Finish Painting, Spackling, Caulk & Touchup	5
3-14-24	Thursday	Cleanup Jobsite	5