

# Majestic Beach Resort Building Footprint with Drop Locations

## KEY/LEGEND:


Complete:



In Progress:



Next Location:



'03 & '04 stacks will **begin on 2/13** & should be **open by 2/27**.

'07 & '08 stacks will **begin on 2/15** & should be **open by 3/1**.

'09 & '10 stacks will be done painting by 2/13 & **open by 2/15**.

'03 & '04 Stacks will begin on 2/7 & should be **open by 2/21**.

'05, '06 '07 Stacks begin on 2/6 & should be **open by 2/21**

'08 & '09 is still in progress & should be **open by 2/22**.