

North Washington Street Bridge (Charlestown Bridge) Construction Look-Ahead: December 29 – January 11, 2020

This is a brief overview of construction operations and impacts for the North Washington Street Bridge Replacement Project. MassDOT will provide additional notices as needed for high-impact work and changes to traffic configurations beyond those described below.

TRAVEL IMPACTS

- **N. WASHINGTON STREET INBOUND:** Off-peak daytime lane reductions across the bridge and additional lane reductions at Keany Square will continue. One lane across the bridge and all turn movements will be available from 10 a.m.–2 p.m. on weekdays and overnight from 1/6 to 1/9.
- **N. WASHINGTON STREET OUTBOUND:** Off-peak daytime lane reductions will continue across the bridge to City Square. One lane across the bridge and all turn movements will be available from 7 a.m.–2 p.m. on weekdays and weekends from 1/6 to 1/9.

DESCRIPTION OF SCHEDULED WORK

- Construction of the temporary pedestrian and vehicle bridge and utility bridge continues including installation, assembly, and welding of bridge spans and supports.
- Utility work by Eversource and National Grid includes repairs on the bridge deck, punch list items, cable wrapping, and testing of moved utilities.

WORK HOURS

- Daytime (6 a.m.–4 p.m.) on weekdays and weekends and overnight (9 p.m.–7 a.m.) from 1/6 to 1/9.

TRAVEL TIPS

PEDESTRIANS AND CYCLISTS: The bridge's eastern sidewalk is open and available to all pedestrians and cyclists with crossings at both Keany and City Squares. Please be advised that the DCR-controlled Charlestown locks can provide another alternate route, but may close without warning and beyond control of this project. During Tudor Wharf walkway closures, pedestrian access will be provided via the Water Street underpass and guidance signage will be provided.

All users should take care to pay attention to all signage and police details and move carefully through the work zone. Police details, lane markings, temporary barriers, traffic cones, signage, and other tools will be used to control traffic and create safe work zones.

The contractor is coordinating with the TD Garden and local police to provide awareness and manage traffic impacts during events. For your awareness, during this look-ahead period, the following days include events scheduled at the TD Garden:

- **Bruins: 12/29 at 7 p.m., 1/2 at 7 p.m., 1/4 at 1 p.m., 1/9 at 7 p.m.**
- **Celtics: 12/28 at 7 p.m., 1/3 at 7 p.m., 1/8 at 7 p.m., 1/11 at 7 p.m.**

MassDOT is also working on the [Tobin Bridge/Chelsea Curves Rehabilitation Project](#), which requires significant traffic impacts including 24/7 lane closures. For information or to sign up for project-specific construction look-aheads like this one, visit the project website.

For more information and project background, visit:

<https://www.mass.gov/north-washington-street-bridge-replacement>

December 29 – January 11, 2020

This is a brief overview of construction operations and impacts for the North Washington Street Bridge Replacement Project. MassDOT will provide additional notices as needed for high-impact work and changes to traffic configurations beyond those described below.

TRAVEL IMPACTS

- **N. WASHINGTON STREET INBOUND:** Off-peak daytime lane reductions across the bridge and additional lane reductions at Keany Square will continue. One lane across the bridge and all turn movements will be available from 10 a.m.–2 p.m. on weekdays and overnight from 1/6 to 1/9.
- **N. WASHINGTON STREET OUTBOUND:** Off-peak daytime lane reductions will continue across the bridge to City Square. One lane across the bridge and all turn movements will be available from 7 a.m.–2 p.m. on weekdays and weekends from 1/6 to 1/9.

DESCRIPTION OF SCHEDULED WORK

- Construction of the temporary pedestrian and vehicle bridge and utility bridge continues including installation, assembly, and welding of bridge spans and supports.
- Utility work by Eversource and National Grid includes repairs on the bridge deck, punch list items, cable wrapping, and testing of moved utilities.

WORK HOURS

- Daytime (6 a.m.–4 p.m.) on weekdays and weekends and overnight (9 p.m.–7 a.m.) from 1/6 to 1/9.

TRAVEL TIPS

PEDESTRIANS AND CYCLISTS: The bridge's eastern sidewalk is open and available to all pedestrians and cyclists with crossings at both Keany and City Squares. Please be advised that the DCR-controlled Charlestown locks can provide another alternate route, but may close without warning and beyond control of this project. During Tudor Wharf walkway closures, pedestrian access will be provided via the Water Street underpass and guidance signage will be provided.

All users should take care to pay attention to all signage and police details and move carefully through the work zone. Police details, lane markings, temporary barriers, traffic cones, signage, and other tools will be used to control traffic and create safe work zones.

The contractor is coordinating with the TD Garden and local police to provide awareness and manage traffic impacts during events. For your awareness, during this look-ahead period, the following days include events scheduled at the TD Garden:

- **Bruins:** 12/29 at 7 p.m., 1/2 at 7 p.m., 1/4 at 1 p.m., 1/9 at 7 p.m.
- **Celtics:** 12/28 at 7 p.m., 1/3 at 7 p.m., 1/8 at 7 p.m., 1/11 at 7 p.m.

MassDOT is also working on the [Tobin Bridge/Chelsea Curves Rehabilitation Project](#), which requires significant traffic impacts including 24/7 lane closures. For information or to sign up for project-specific construction look-aheads like this one, visit the project website.

For more information and project background, visit:

<https://www.mass.gov/north-washington-street-bridge-replacement>