

Road	From	To	Restriction Type	Start Date	Est End Date	Description	Project Owner
Wabasha St N	Kellogg Blvd W	4th St E	Full Road Closure	Mon Apr 8	Mon May 13	Kellogg Bike Path	Thomas & Sons
Robert St	6th St E	7th Pl E	Full Road Closure	Mon Apr 8	Mon Jun 3	Sewer Project	PW - Sewer Utility
St. Peter St	4th St W	Kellogg Blvd W	Lane Restrictions	Thurs Feb 8	Tues Apr 16		FRANA / with addt'l parking lane order
Minnesota St	6th St	8th St	Lane Restrictions	Mon Feb 12	Mon Apr 15	Utility Work	Xcel Energy
St Peter St	5th St	4th St	Lane Restrictions	Mon Feb 12	Tues Apr 16		Frana
11th St E	Cedar St	Minnesota St	Lane Restrictions	Thurs Feb 29	Fri Apr 26	Utility Work	XCEL ENERGY
Minnesota St	10th St E	11th St E	Lane Restrictions	Mon Mar 11	Fri Apr 26	Utility Work	XCEL (TO V)
5th St E	Wall St	Broadway St	Lane Restrictions	Fri Apr 5	Sat Jul 1	Xcel Vault Rebuild	Xcel Energy
7th St E	Jackson St	Cedar St	Lane Restrictions	Tues Apr 9	Tues May 7		Comcast/Universal Services