



✠ Episcopate Transition ✠

Milestones Calendar - Tentative

Key milestones for 2018 include:

- Set up of Nominating Process Logistics, Early Jan
- Completion of surveys and listening sessions, Mid Feb
- Posting of Profile and accepting nominations, End Feb
- Deadline for Nominations, Mid-April
- First Screening (Blind Paper), End April
- Online Candidate Interviews, End May
- Complete Candidate Interview Reviews, Mid-June
- Second Screening (Online Interviews), End June
- Completion of Candidate Psych, Physical, Background & Reference checks, End Aug
- Completion of Reference Checks, End Aug
- Nominating Committee and Candidates Discernment Retreat, Mid Oct
- Decision on 3 to 5 Nominated Candidates, End Oct
- Presentation of Nominations (Final Slate) to Standing Committee, Mid Nov
- Opening and Closing of Petition Period, Early Dec
- Completion of Petition Psych, Physical, Background & Reference checks, End Dec
- Decision on Petition Candidates, End Dec

We expect walkabouts with the candidates and a special diocesan convention for the election of our next bishop to occur in early 2019.