

SOUTH BEACH SAND EXCAVATION

BEGINNING MONDAY, MARCH 4

- **Work starts at 6AM**
- **Work will shift between Stage Area 1 (Multi-Purpose Deck) and Stage Area 2 (North End – Old Sunset Café) to accommodate Beach Fitness class scheduling and other operations.**
- **Work includes clearing and removal of vegetation, sand excavation under deck and relocation of sand to beach & dune areas**



PHASE I - 2 WEEKS

PHASE I AND II MUST BE COMPLETED BEFORE MAY 1