

# Village of Ardsley

Mayor  
NANCY KABOOLIAN



Interim Village Manager  
CHARLENE INDELICATO

Trustees  
ANDY DIJUSTO, Deputy Mayor  
JOANN D'EMILIO  
STEVEN EDELSTEIN  
CRAIG WEITZ

Village Treasurer  
LESLIE TILLOTSON

Village Clerk  
ANN MARIE ROCCO

507 Ashford Avenue  
Ardsley, New York 10502  
(914) 693-1550  
Fax (914) 693-3706  
www.ardsleyvillage.com

## TENTATIVE PAVING SCHEDULE for the week of August 30<sup>th</sup>- September 3<sup>rd</sup>, 2021.

Weather Permitting- Scheduling may shift due to weather issues.

	8/30	8/31	9/1	9/2	9/3
Eastern Ave (North of Grandview Ave W including dead end on Grandview)	Mill	Mill/Pave	Pave		
Rest Ave	Mill	Mill/Pave	Pave		
Rockridge Rd	Mill	Mill/Pave	Pave		

\*This work is dependent on prior days however most likely to be completed the week of the 9/3.

### NOTES:

#### Milling:

- No Street Parking.
- Access during milling may be limited temporarily due to the location of the milling machine and dump truck.
- No delay in progress of work anticipated if light rainfall.

#### Paving:

- No Street Parking.
- Temporary closures. Asphalt needs 2 to 4 hours to cool before drivable, dependent on weather.
- Temporary closure to individual driveways anticipated for a portion of one day only, not multiple days. Contractor will try to accommodate residents as much as practicable, but residents should reduce use of drive as much as possible.
- Issues driving on fresh asphalt include rutting and tracking.
- Cannot pave during rainfall.

All work: Residents should notify private contractors, pool services, cleaning services, landscaping, or other work of items listed above.

Thank you for your patience.