

HIBBARD PARK IMPROVEMENTS

NEIGHBORHOOD STORAGE PROJECT | PHASE 2

WEEKLY CONSTRUCTION PROGRESS UPDATE

Lisa Brock, PE | RHMGE Engineers | Phase 2 Village Liaison
 lbrock@rhmg.com | 847.323.3602 | www.wsnsp.com

GLENVIEW ROAD SIDEWALK CLOSURE

The sidewalk along the north side of Glenview Road will be closed until early summer from the entrance to the Park District to Skokie Boulevard (U.S. 41). Pedestrians should use the sidewalk along the south side of Glenview Road, and cross Glenview Road at the designated crosswalks east of Skokie Boulevard or at Kilpatrick Avenue and Hibbard Road.



WORK COMPLETED THIS WEEK:

Monday, 02/15/21 through Friday, 02/19/21

- Continued excavation for the underground stormwater reservoir.

WORK SCHEDULED FOR NEXT WEEK:

Monday, 02/22/21 through Friday, 02/26/21

- Continue excavation for the underground stormwater reservoir.
- Installation of new storm sewer in Hibbard Park.

PROGRESS


UNDERGROUND STORMWATER RESERVOIR



TRAFFIC EXPECTATIONS

Heavier semi-truck traffic is expected for the next several weeks as excavated materials are hauled out of Hibbard Park. No road closures are scheduled in the immediate future, but trucks will enter and leave the Park on Wilmette Avenue immediately west of Skokie Boulevard.

CURRENTLY IMPACTED STREETS



ON-SITE CAMERA

Residents can access the on-site camera for real-time viewing at wsnsp.com/phase-2-resources.

WORK SCHEDULE

Anticipated work hours 7:00am to 4:00pm, Monday through Friday. No weekend work is expected.

ANTICIPATED PHASE 2 SCHEDULE IS AS FOLLOWS:

WINTER/SPRING 2021

- Hibbard Park Underground Storage Vault: Feb 2021 - June 2021
- Glenview Rd. (West): March 2021 - May 2021
Includes Heather Ln., Frontage Rd., and Millbrook Ln.
- Pump Station Structures: April 2021
Far east end of Hill Street

SPRING/SUMMER 2021

- Glenview Rd. (East): May 2021 - June 2021
Includes Valley View Rd., Kilpatrick Ave., and Valley View Ct.

SUMMER 2021

- Romona Rd. and Beverly Dr. (South of Wilmette Ave.)
June 2021 - July 2021
- Hill St. (Hibbard to dead end at Hibbard Park)
June 2021 - August 2021