

# Rosecrans Ave/ Marquardt Ave Grade Separation Project CONSTRUCTION NOTICE - MARCH 20-24, 2023

## CONSTRUCTION ACTIVITIES

LOCATION	ACTIVITIES
Marquardt Ave	• Pour concrete in the columns for bridge structure.
Rosecrans Ave	• Continue to grade, compact, form and pour concrete in the sidewalks. Continue constructing the retaining wall.
Stage Rd	• Continue to drill (CIDH) and pour concrete in the bent for the bridge structure.
Fenced Areas	• Continue to install falsework and rebar for the bridge structure abutment. Continue constructing the retaining wall.

## ROADWAY RESTRICTIONS AND OVERNIGHT LANE CLOSURES

LOCATION	CLOSURES	DATE	TIME
Rosecrans Ave between Stage Rd and Valley View Ave	• One lane in each direction will be closed.	• Mon.-Fri. Mar. 13-17	• 6:30 am - 3 pm
Marquardt Ave between Rosecrans Ave & Milroy Pl	• All lanes are closed. Follow the detour.	• Ongoing-Jun. 2023	• 24/7
Stage Rd between Rosecrans Ave and South of Iseli Rd	• All lanes will be closed. Follow the detour.	• Ongoing-Jun. 2023	• 24/7
Eastbound Rosecrans Ave between Coyote Creek and the Railroad	• One lane will be closed. Straight and left-turn movements will be opened.	• Ongoing	• 24/7

ACCESS	CLOSURES
Sidewalk	• Sidewalk access will remain open. Signs will be posted if the sidewalk is closed.
Emergency Responders	• Access will be maintained.
Businesses	• Driveway access will be maintained.



## Rosecrans Ave/ Marquardt Ave Grade Separation Project

## STAY CONNECTED. STAY INFORMED

Helpline  
562-206-7879  
\*

Text to Sign Up  
to receive EMAIL  
UPDATES

Text  
METROROSEMARQ  
to 22828.  
\*

Website  
metro.net/projects  
Under "Less Traffic"  
\*

Email  
BarrientosV  
@metro.net  
\*

## Work Hours

Day  
Monday-Friday  
6:30 am - 4 pm

Day Lane Closures  
Monday-Friday  
9am-3:30pm

Night Structures  
Monday-Saturday  
8 pm - 8 am

Night Lane Closures  
Monday - Friday  
8 pm-6 am

Weather permitting.

SAFETY is priority.  
Expect to hear noise,  
see large equipment,  
and water trucks will  
be used to maintain  
dust control during  
construction working  
hours.