

2020 Sun City Intersection Safety Improvement

Mobilization/BMP Setup – 2/4 thru 2/5

1. Salt Creek Lane & Sun City Blvd

*Foundation Work: 2/5 thru 2/16

*Sign & Striping Install: 3/22 thru 3/25

2. Scissortail Trail & Sun City Blvd

*Foundation Work: 2/5 thru 2/16

*Sign & Striping Install: 3/22 thru 3/25

3. Texas Drive & Dell Webb Blvd

*Foundation Work: 2/15 thru 2/24

*Sign & Striping Install: 3/23 thru 3/26

4. Texas Drive & Sun City Blvd

*Foundation Work: 2/15 thru 2/24

*Sign & Striping Install: 3/23 thru 3/26

5. Whispering Wind & Sun City Blvd

*Foundation Work: 2/25 thru 3/10

*Sign & Striping Install: 3/24 thru 3/27

6. San Saba Drive & Sun City Blvd

*Foundation Work: 2/25 thru 3/10

*Sign & Striping Install: 3/24 thru 3/27

7. Sun City Blvd & Texas Drive

*Foundation Work: 3/6 thru 3/17

*Sign & Striping Install: 3/25 thru 3/28

8. Sun City Blvd & Recreational Parking Lot

*Foundation Work: 3/6 thru 3/21

*Sign & Striping Install: 3/25 thru 3/28

Final clean up/BMP Removal – 3/29 thru 4/7

Please note this schedule is subject to change due to weather or other unknown events that could impact construction.

There will be daily lane closures at these intersections to facilitate completing the work. They will be set up between 7:00 am to 8:00 am in the morning and removed by 6:00 pm at night, typically.