

**SUBMITTAL REVIEW****Project №:** T009527**Project Name:** Black Forest Road Widening Project**Prime Contractor:** Wildcat Construction**Submittal Info****Description:** BF Roadway Closure MHT**Submittal №:** 058**Spec Section or Plan Sheet(s):** \_\_\_\_\_**Revision:** 0**Date Received by Basis:** September 12, 2022**Contractor Ref №:** 58**Disposition****Date Returned:** September 20, 2022**Disposition:** No Exception Taken

*The purpose of this review is to check for general conformance with the design plans, specifications, and contract. The review is not comprehensive and does not relieve the Contractor of any contractual responsibility including but not limited to responsibility for errors and deviation from the design, specifications, or contract. The reviewer claims no responsibility for the submitted documents or the consequences of their use for construction.*

**Reviewed By:** Ben Hahn**Signature:** \_\_\_\_\_  
**Review Comments**

This submittal has been reviewed and approved with "No Exceptions Taken."

Submittal 058 was approved by Darin Rivera through phone conversation on 9/20/22.

It is assumed that this MHT will be utilized for night work on Black Forest. Please update existing VMS boards on Black Forest leading up to the night work and during the closure.



**WILDCAT CONSTRUCTION CO., INC.**

8570 Criterion Dr., Suite 118  
Colorado Springs, CO 80920  
TEL: (719) 550-1008 FAX: (719) 550-2003

**Transmittal No.** 058  
**Submittal No.** 058

**Job #:** 75183  
**Date:** 9/12/2022

**To:** **City of Colorado Springs**  
**Public Works**  
30 S Nevada Avenue, Suite 403  
Colorado Springs, CO 80903

**Project:** **Black Forest Roadway Widening**  
**Project No.** **T010681**

**Attn:** Mike Chavez  
Project Manager/Engineering Manager

**Phone:** 719-385-5408

☒ Attached ☐ Shop Drawings ☐ Samples ☐ O & M Manuals ☐ Certifications  
☒ Submittal ☐ Resubmittal ☐ RFI ☒ Electronically

Page #	Spec. # / Plan #	Description
2		BF Road Closure Between Cowpke and Vollmer Print Region 1
3		BF Road Closure Between Cowpke and Vollmer Print Region 2
4		BF Road Closure Between Cowpke and Vollmer Print Region 3
5		BF Road Closure Between Cowpke and Vollmer Print Region 4

☐ For Approval ☐ Approved as Submitted ☐ For Review & Comment  
☐ For Your Use ☐ Approved as Noted ☐ Return 3 copies  
☒ As Requested ☐ Revise & Resubmit ☒ For Information Only

<b>Remarks:</b>


From:   
Project Manager/Estimator - Wildcat Construction

By this submittal, I hereby represent that I have determined and verified all field measurements, field construction criteria, materials, dimensions, catalog, numbers, and similar data, and I have reviewed and approved this submittal and checked and coordinated each item with other applicable shop drawings and all Contract Document requirements.

Approved By: \_\_\_\_\_ Date: \_\_\_\_\_

\*This approval does not release subcontractor / vendor from their contractual responsibilities.

Wildcat  
Black Forest Road Project  
Black Forest Road Closure Between Cowpoke and Vollmer  
September 2022



300 ft



300 ft

300 ft



300 ft

Cowpoke Rd

Cowpoke Rd

Cowpoke Rd

Cowpoke Rd

Cowpoke Rd

Cowpoke Rd

Cowpoke Rd



300 ft

300 ft



Black Forest Rd

Black Forest Rd

Google



TRAFFIC CONTROL CONTRACTOR:  
A-1 BARRICADE & SIGN, INC.  
201 COLORADO AVE.  
PUEBLO, CO 81004  
719-543-1353 OFFICE  
719-543-6244 FAX  
mike@a1barricadeandsign.com

Certification # 35342  
Expiration - 1/26/2024



APPROVALS:

CITY: \_\_\_\_\_ DATE: \_\_\_\_\_

CONTRACTOR: \_\_\_\_\_ DATE: \_\_\_\_\_

TCS: Michael R. Bowman DATE: \_\_\_\_\_

PLAN NOT TO SCALE - CONCEPT ONLY







