

Black & Veatch – Independent Evaluation – Post Hurricane Regional Assessment

Apr. 9, 2025, BOCC Bi-Weekly Update

Previously Completed Activities:

- Attended meetings
 - SWFWMD Board Workshop (March 25th)
- Data Request:
 - Received data from City of Tampa; BV currently reviewing models and pump station documentation.
 - Received photos and videos from Plant City.
 - Ongoing coordination with Temple Terrace on available data. Meeting scheduled for April 22.

Activities Underway:

- Assessment Activities:
 - Preparing meeting material for Public Meetings
 - Reviewing high water mark photos and watershed model output for the 100 & 500 year, 24-hour scenarios
 - Reviewing surficial aquifer levels
 - Begin review of focus areas

Near-Term Actions:

Activity	Status	Schedule
Data Collection & Evaluation	County Data Collection Begin collecting data from Stakeholders	Continuous
Meeting with City of Tampa Mayor	Scheduled	4/08/2025
Preparing content for Public Engagement Hub	Preparing for Public Relations team	4/08/2025
Coordination on Phase II Scope	Discuss With County	4/07/2025
Begin Focus Area Assessment	Organizing data collected by focus area	Varies First group to be finished by 5/02/2025