




2704 West Creek Rd. Florence, Vt.

Brandon Overflow Project

Contract #:	
Client:	Town of Brandon, Vt.
Date:	1/20/2017
Prepared by:	TM

Work Description	Firm							Look Ahead														
	W/E:		21-Jan-17					W/E:		28-Jan-17					W/E:		04-Feb-17					
	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	
Clean Out Rock Bottom - MEI																						
Drill in and install dowels For Footer - Gendron																						
Forming Footers - Gendron																						
Pour Footers - Gendron/Carrara																						
Form Concrete Wall - Gendron																						
Excavation and Cleaning out Bottom of Excavation - MEI																						
Removal of Power Lines - GMP																						
Crane Arrival and Set-Up - Miller Crane																						
Culvert Placement - CAMP/MEI/Miller Crane																						
Form Closure Pour Section - Gendron																						
Pour Closure Pour - Gendron																						
Move Communication Lines Higher - Comcast/VTEL																						
Excavation Continuation - MEI																						

 On hold

 work in progress

 Holiday