



2704 West Creek Rd. Florence, Vt.

Brandon Overflow Project

Contract #:

Client:

Date:

Prepared by:

Town of Brandon, Vt.

11/3/2016

TM

Work Description	Firm							Look Ahead													
	W/E:		05-Nov-16					W/E:		12-Nov-16					W/E:		19-Nov-16				
	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
Install Remaining 15MPH Signage - MEI																					
Drill Edges of Excavation Limits - Capital Rock																					
Hammer Out Rock @ Outlet of Future Culvert - MEI																					
Cut & Cap 2 Waterlines - MEI																					
Run Temporary Waterline - MEI																					
Haul Out Rock from Jobsite - MEI																					
Concrete Crew Mobilization - Gendron Building																					
Forming up Outlet of Future Box Culvert - Gendron Building																					
Repaint Yellow Center Line - MEI																					

On hold

work in progress

Holiday