
CO 67 Overlay Project - Site A  Cripple Creek to Divide - Wk of Nov 05
 
Shouldering operations 
Approach Paving
Delineator removal 
Bridge Rail - Crags Rd


