
 

 

PROJECT UPDATES                                                                                              January 4, 2018 

  

40th Street Water Tower Painting Project 

On September 12, 2017 City Council awarded a contract to Allied Painting, of Cherry Hill, New 

Jersey, in the amount of $667,500 for the repainting of the water tower.  A pre-construction meeting 

was held September 14, 2017.  Work on the project has begun. Protective shielding is being 

constructed around and over the electrical platforms under the tower.  Multiple levels of scaffolds 

have been erected around the tower, and continue to be erected. Work has begun on the interior of 

the tank.  A tarp is being put into place for the exterior painting. High winds damaged the tarp and 

work at this time has been delayed.   

 

Public Works Garage Maintenance Shop 

On August 15, 2017 City Council awarded a contract to Archetto Construction, of Vineland, New 

Jersey, in the amount of $450,601.70 for structural steel work and new siding of the Public Works 

garage maintenance shop.  A pre-construction meeting took place on September 8, 2017.  Work has 

been completed on the south side of the building.  The structural work on the north side has been 

completed and the new siding is completed.  Work has commenced on the west side. The photos 

below of the Public Works garage were taken on January 3… 

 



 

Fall Utility Reconstruction – various streets  

On May 10, 2017 City Council awarded a contract to Perna Finnigan, Inc. of Vineland, New Jersey in 

the amount of $1,247,027.25 for utility reconstruction at the following locations: 

 72nd Street from Landis Avenue to Central Avenue – Utilities & Restoration 98% Completed 

 81st Street from Landis Avenue to Central Avenue 

 62nd Street from Landis Avenue to Pleasure Avenue 

 53rd Street from Landis Avenue to the Promenade – Utilities complete. Restoration underway. 

 54th Street from Landis Avenue to the Promenade – Utilities underway. 

 55th Street from Landis Avenue to the Promenade 

 57th Street from Landis Avenue to the Promenade 

 48th Street from Central Avenue to Park Road – Utility work completed. Restoration completed. 

 52nd Street from Landis Avenue to the Promenade – Utilities 98% completed. Restoration 98%. 

New utilities on 72nd are completed; remaining is the abandonment of the old water main.  Some 

additional restoration will be necessary following that operation.  

On 52nd Street, the old water main will be abandoned; restoration is nearly completed. 

On 53rd Street, the new utilities are completed; restoration is nearly completed. 

On 48th Street, utility work is completed; road restoration completed. 

On 54th Street, water main and water services under way. 

Work pausing for the impending storm and very cold temperatures, but is expected to resume early 

next week.  The photos below of 54th Street were taken on January 3… 



 

 

 

Fall Utility Reconstruction – 39th Street  

On June 27, 2017 City Council awarded a contract to Perna Finnigan, Inc. of Vineland, New Jersey in 

the amount of $287,782.31 for utility reconstruction on 39th Street from Central Avenue to Kneass 

Street.  Work has begun to replace the sanitary sewer. Work has paused due to extreme low 

temperatures, but is expected to resume early next week. The photos below of 39th Street were taken 

on January 3 (the top photo is Cini to Central Avenue; second photo is Cini to Kneass Avenue)… 



 

 

  

Road Reconstruction – various streets 

On March 28, 2017, City Council awarded a contract to Arawak Paving Co., Inc., of Hammonton, New 

Jersey, in the amount of $443,700 for reconstruction of the asphalt roadway at the following locations: 

 47th Street from Landis Avenue to Promenade – completed 

 49th Street from Landis Avenue to Promenade – completed 

 65th Street from Landis Avenue to Central Avenue – completed 

 69th Street from Landis Avenue to Pleasure Avenue – completed 

 76th Street from Landis Avenue to Pleasure Avenue – completed. 

 77th Street from Roberts Avenue to Central Avenue – completed. 



This project is substantially complete and is entering the punch-list phase. NO CHANGE SINCE 

LAST UPDATE 

 

Sea Isle Boulevard  

The Cape May County Board of Chosen Freeholders, at their May 13, 2014 meeting, awarded a 

$12.7 million contract to South State, Inc. for the Sea Isle Boulevard Improvement project that will 

raise the roadway by approximately 4.5-feet and otherwise reconstruct Sea Isle Boulevard.   

Traffic has now been diverted to the north side of the boulevard.  A separate temporary traffic lane 

has been established to access MinMar and Larsen’s Marinas along Old Sea Isle Boulevard. 

Work has begun on the south side.  Traffic will remain on the north side of the causeway until 

completion of the roadwork.  The current schedule is to complete the roadwork for the new causeway 

prior to the 2019 summer season.  

Motorists are advised to be aware of the revised traffic patterns in the construction zone and the 

reduced speed limit.  

 

Utility Reconstruction  

On October 11, 2016, City Council awarded a contract to F.W. Shawl & Sons Construction in the 

amount of $1,003,025 for utility work to various streets as listed below:  

 79th Street – Central to Roberts – completed 

 Landis Avenue – 73rd to 72nd – completed 

 Landis Avenue – 74th to 76th – completed 

 78th Street - Landis to Central – completed 

 78th Street – Central to Roberts – completed  

 81st Street – Central to Bay End – completed 

 66th Street – Landis to Central – completed  

 68th Street – Landis to Central – completed 

 71st Street – Landis to Central – completed 

 73rd Street – Landis to Central – completed 

 76th Street – Landis to Central – completed  

This project is now substantially completed.  The contractor is addressing punch-list items, and the 

project will enter the close out phase. 



Roadway Reconstruction 

On November 14, 2017, City Council awarded a contract to A.E. Stone, Inc., of Egg Harbor 

Township, in the amount of $392,000 for roadway reconstruction on the streets listed below: 

 38th Street – Central Avenue to Sounds Avenue 

 Sounds Avenue – at 38th Street. 

A pre-construction meeting took place Thursday, December 21. Work will begin when weather 

conditions improve.  All work is planned to be completed prior to the summer season. 

 

South Jersey Gas Company Reliability Enhancements 

Installation of 2” and 4” yellow plastic natural gas mains will take place along 70th Street between 

Central Avenue and Landis Avenue, 69th Street through 79th Street (except 76th Street) between 

Landis Avenue and Pleasure Avenue and on Pleasure Avenue between 69th Street and 79th Street, 

and 80th Street to 93rd Street.  The program’s primary function is the accelerated replacement of 

aging bare steel mains with more durable plastic pipe.  All excavations will be restored on a daily 

basis.  A temporary repair will be made in most cases until the final restoration occurs.  The work is 

expected to be completed by May 2018 with final restorations completed by the fall of 2018.  South 

Jersey Gas or its contractors will contact customers to gain access to properties with gas service to 

complete this work.  Work will take place Monday through Friday, from 7:00 am to 5:00 pm.  There is 

a possibility of some work occurring on Saturdays.  If residents have questions or would like more 

information on this project, please contact South Jersey Gas Cape May Division at 609-465-2900 Ext. 

6250 and reference the Sea Isle Project. Due to bad weather, the start of this project has been 

delayed. 
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