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A Prepared and Resilient County

Communications Site Hardening Projects funded by General Fund, PG&E settlement funds and CDBG: 

Bids for the 911 Data and Communications Facility are due on February 16, 2023. Completion of the new 
facility is expected in early 2024 with migration of communications and data infrastructure to follow. 

Measure B Project: 

The Psychiatric Health Facility at the Whitmore Lane site is in design with the initial demolition project due to 
be out to bid in spring 2023, and new construction bidding by the end of this year. Project completion is 
currently projected for mid-2025. Staff was able to coordinate with our Propane fuel vendor to get several of 
our remote coastal repeater site generators refueled following the major inclement weather event. This 
ensures that our backup power system is still at its maximum capability.  
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