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IMPORTANT NOTICE TO MEMBERS &
MUNICIPALITIES: Global Supply Chain Disruption
Causing Spike in Construction Materials Cost
A major disruption is occurring in the construction supply chain across all sectors and all
geographic regions of the province. Similar to most industries, the COVID-19 pandemic
has caused major disruptions in the global supply chain for the construction industry;
however, as the saying goes, “when it rains, it pours.” Labour strife, logistics, and
microclimate impacts are all contributing to wreak havoc, creating a perfect storm that is
resulting in wild swings in construction material prices and uncertain delivery times.
From a COVID-19 standpoint, the global manufacturing supply chain is being slowed. In
Canada, the National Association of Manufacturers conducted a survey of its member
companies on current manufacturing impacts and found that over 53% of members
were experiencing operational disruptions. Some major industrial companies have
closed facilities and laid off employees to curb the spread of the virus. And many other
issues are being impacted: the Seafarers Union, who represent cargo ship crews, are
warning of a total shutdown of the Canadian Shipping Industry if a vaccine plan is not
immediately developed; border crossings are significantly slowed; etc. All of this is
leading to major shortages in pipe and fittings deliveries.
Outside of COVID, there are a host of additional issues, but with two primary drivers
are: 1) a global shortage of resin used in the manufacturing process of many building
materials, from plywood and laminated wood, to watermains and bonding adhesives;
and an unprecedented increase in product demand as a result of multi-trillion-dollar
stimulus programs in the Unites States and East Asia. Since Q2 of 2020, the price of
commonly used building materials has reached historic levels. For instance, steel prices
have increased by 300%; softwood lumber is up 150%; and copper has reached an alltime high in price. These materials are sourced, designed, and produced in other areas
of the world, as the global supply chain has become indispensable to the growth of the
Ontario construction industry.
Buyers of construction materials in Ontario must be aware of how Covid-19 has
impacted global supply chains, and its impacts on the Ontario construction market.
While the price of building materials fluctuates constantly, the volatility has worsened

substantially. Factory closures, labour shortages, and competing markets have made
the normally smooth supply chain unpredictable.
These latest supply chain challenges are expected to last through most of the 2021
construction season as the global economy recovers from COVID-19. Here in Ontario,
we are continuing to face a housing supply crisis and strain on our critical core
infrastructure.
For Construction Companies – be aware of dynamic pricing on materials and expect
delivery delays on your projects. Speak with your suppliers as early as possible in the
project development process.
For Municipalities – now is certainly not the time to shy away from critical
infrastructure projects; however, it is important to understand the impact that these
logistical issues are having on your projects. There are a number of things you can do
to account for this:
1. Ensure your project budget and expectations are in alignment with the current
materials costs before proceeding with project tendering.
2. Expedite project award timelines. A shorter bid approval timeline means prices from
subcontractors and material suppliers can be locked in at the price included in the
bid.
3. Put in place a material payment adjustment clause or common materials index to
deal with the price fluctuations of certain materials (similar to the MTO Fuel Price
Index).
4. Plan your projects with all parties in the subcontractor and material supply chain as
early as possible. Order in advance and pay for materials on arrival.
If you have any questions, please contact Patrick McManus (905-629-7766 ext. 222 or
patrick.mcmanus@oswca.org).

