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HISTORY

– The Grandview Interchange was constructed in three phases, 
beginning in the summer of 2008 and completed by the start of 
2012

– The Grandview Interchange cost: $46.5 million (included SB 1 
Strategic Transportation Investment Program and American 
Recovery and Reinvestment Act of 2009 funding to maximize 
the funding opportunities for this critical project)

– This phased development process was a critical component of 
long range planning, aimed at addressing the safety and 
mobility needs of traffic traveling on US 160 and US 550, and 
ultimately connecting US 550 to the interchange
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CURRENT

– Fall of 2016 ‐ CDOT in partnership with La Plata County, 
prepares a second FASTLANE grant request for the interchange 
after not being granted an award on a previous application 

• Dec. 2016 ‐ La Plata County submits application

– December 2016 – CDOT Region 5 submits a request to the 
Transportation Commission and receives approval for $27 
million in additional funding if a FASTLANE grant is awarded to 
La Plata County for the connection 
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CURRENT

– July 2017 ‐ La Plata County contacted by USDOT to see if they 
would accept $12.3 million instead of $15 million requested

• La Plata County notifies CDOT of USDOT request for reduced 
grant award.  CDOT agrees to accept a lower grant award

– August 2017 – Senators Gardner and Bennet release a joint 
press release in advance of a 60 day congressional review to 
award FASTLANE grants for 10 projects nationally

• La Plata County’s award of $12.3 million is the largest 
FASTLANE grant award nationally in 2017.



Senate Bill 267
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BUDGET
– CDOT trimmed the project scope to ensure the total project cost would be 

less than $100m to qualify for a FASTLANE small project grant. 

– Project would complete 1.7 miles of new three lane roadway instead of the 
ultimate four lane roadway.

US 550/US 160 Grant ApplicationFunding Strategy

Grant Commitment
Current project funds 1,000,000
Regional Priority Program (RPP) 12,000,000
Surface Treatment  10,000,000
FASTER 10,000,000
TC Approval (Dec. 2016) 27,000,000
FASTLANES/INFRA 15,000,000

Total 75,000,000
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1.7 Miles
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So Why Are We Here Today?
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1. Display the plan CDOT has to move this project forwards
2. Request additional funding to complete the ultimate 4‐lane 

for 1.7 miles ($12.2 million)
3. Request additional funding to continue the 4‐lane as far 

south on US 550 as possible to CR 302 ( $12.4)
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Revised Budget

US 550/US 160 Revised Funding Strategy

Actual Dollars
Current project funds 1,000,000$               
Regional Priority Program (RPP) 11,000,000$            
Surface Treatment  8,000,000$              
FASTER 10,000,000$             
TC Approval (Dec. 2016) 27,000,000$             
FASTLANES/INFRA 12,300,000$            

SB 267 from TC to make project whole 5,700,000$               

FASTLANE Grant Total 75,000,000$             

Complete ultimate 4‐lane for 1.7 miles and Fill $12,200,000
Extend 4‐lane as far as possible to CR 302 $12,400,000

Estimated total project cost  99,600,000$             

Subtotal of additional funds needed 30,300,000$             
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Discussion



Questions ?
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