
 

 
 

 
 

 
 
PROJECT UPDATES:                                                                                           January 31, 2019 
 

 
 
Milling and Paving – various streets 
 
On September 25, 2018, City Council awarded a contract to Arawak Paving Company, of 
Hammonton, NJ, in the amount of $477,000 for the milling and paving of various streets in the south 
end of town.  This project is in conjunction with restoration of streets by South Jersey Gas resulting 
from the street openings performed over the past year as part of a comprehensive upgrade of gas 
service. 
 

 Pleasure Avenue from 73rd Street to 79th Street - completed 

 70th Street from Landis Avenue to Central Avenue - completed 

 74th Street from Landis Avenue to Pleasure Avenue - completed 

 79th Street from Landis Avenue to the Beach - completed 

 Pleasure Avenue from 79th Street to 81st Street - completed 

 80th Street from Landis Avenue to Pleasure Avenue - completed  

 Central Avenue from 79th Street to 80th Street - completed 

 Central Avenue from 81st Street to 83rd Street - completed 

 82nd Street from Landis Avenue to Pleasure Avenue - completed 

 East Landis Avenue from 83rd Street to 85th Street - completed 

 83rd Street from East Landis Avenue to Pleasure Avenue - completed 

 Pleasure Avenue from 83rd Street to 85th Street - completed 

 Pleasure Avenue from 85th Street to 94th Street - completed 

 86th Street from Pleasure Avenue to the Beach - completed 

 87th Street from Landis Avenue to the Beach - completed 

 88th Street form Pleasure Avenue to the Beach - completed 

 90th Street from Landis Avenue to Pleasure Avenue - completed 

 91st Street from Landis Avenue to Pleasure Avenue - completed 

 93rd Street from Landis Avenue to Pleasure Avenue - completed 
 
 A pre-construction meeting was held on October 4, 2018.  The contractor has completed work and is 
in the clean up and punch list phase. 
 
 
 



 
Fall Roadway Reconstruction 
 
On April 10, 2018, City Council awarded a construction contract to South State, Inc., of Bridgeton, 
New Jersey, in the amount of $724,332.32 for work on the following streets: 
 

 79th Street from Central Avenue to Roberts Avenue - completed 

 78th Street from Landis Avenue to Central Avenue - completed 

 78th Street from Central Avenue to Roberts Avenue - completed 

 81st Street from Central Avenue to the Bay End - completed 

 66th Street from Landis Avenue to Central Avenue - completed 

 68th Street from Landis Avenue to Central Avenue - completed 

 71st Street from Landis Avenue to Central Avenue - completed 

 73rd Street from Landis Avenue to Central Avenue - completed 

 76th Street from Landis Avenue to Central Avenue - completed 

 Roberts Avenue from 55th Street to 56th Street - completed 
 
All streets have been paved and the clean-up and punch list phase has begun. 
 
 
Sea Isle Boulevard 
  
The Cape May County Board of Chosen Freeholders, at their May 13, 2014 meeting, awarded a 
$12.7 million contract to South State, Inc. for the Sea Isle Boulevard Improvement project that will 
raise the roadway by approximately 4.5-feet and otherwise reconstruct Sea Isle Boulevard.   
 
Both lanes have been resurfaced and striped and are open to traffic.  The project will be fully 
completed before summer, one year ahead of schedule.  A final layer of asphalt will be put down to 
smooth the surface and any lingering issues will be addressed at that time. Please be aware of the 
reduced speed limit. The photo below of Sea Isle Boulevard (looking west) was taken January 25… 
 

 
 



 
South Jersey Gas Company Reliability Enhancements 
 
Installation of 2” and 4” yellow plastic natural gas mains has taken place along 70th Street between 
Central Avenue and Landis Avenue, 69th Street through 79th Street (except 76th Street) between 
Landis Avenue and Pleasure Avenue and on Pleasure Avenue between 69th Street and 79th Street, 
and 80th Street to 93rd Street.  The program’s primary function is the accelerated replacement of 
aging bare steel mains with more durable plastic pipe.  South Jersey Gas or its contractors will 
contact customers to gain access to properties with gas service to complete this work.  The road 
restoration work is in progress.  If residents have questions or would like more information on this 
project, please contact South Jersey Gas Cape May Division at 609-465-2900 Ext. 6250 and 
reference the Sea Isle Project.  
 
 
Resurfacing of Pleasure Avenue 
 
On March 13, 2018, City Council awarded a contract to Jerry and Son Excavating, Inc., of Mays 
Landing, NJ, in the amount of $261,870 for the resurfacing of Pleasure Avenue from JFK Boulevard 
to 53rd Street.  Of the above amount, $179,000 will be reimbursed through a grant from the NJDOT.  
The contractor has completed all work. 
 
 
Sea Isle City Public Fishing Pier with Kayak Launch 
  
To be constructed on the bay front at Dealy Field, this project will include a fishing pier, a pier with a 
covered pavilion, kayak/paddleboard launch facility (including launch facilities for the disabled) and 
decorative lighting.  As of now there is no bid date; but the City has applied to the Cape May County 
Open Space Board for grant funding (a presentation of the project was made to the Open Space 
Board at their August 28 meeting). The Mayor has received a letter from the Open Space Board 
stating they are recommending full funding from the County for this project. The City also had a Pre-
Application conference with the NJDEP.  The permitting process is expected to extend further into 
2019, with final design and construction to follow.  As the City proceeds, a more definitive schedule 
for project completion will be able to be established. 
 
 
Venicean Road Drainage Project 
  
On August 28, 2018, Council awarded a contract to Garden State General Construction, Inc. of 
Clermont, NJ, in the amount of $32,073.15 for road drainage system reconstruction.  This project will 
eliminate a storm sewer which crosses 4426 Venicean Road and outfalls into Ludlam’s Thorofare and 
will redirect this system to discharge into Rio Del Isole (one of the interior lagoons).  A preconstruction 
meeting was held September 13.  Work on this project has been completed. 
 
 
38th Street Drainage Area Storm Water Pump Station 
  
On July 24, 2018, Council awarded a contract to Mathis Construction, of Little Egg Harbor Township, 
New Jersey, in the amount of $789,580.00 for the construction of a storm water pump station at 
38th Street to the west of Sounds Avenue.  Due to problems with the contractor’s original submission 
for approval of required materials, and longer than expected lead time for delivery of pre-cast 
structures involved with construction of the pump station, the project start will be delayed until 
February, 2019.  Completion of the project is now scheduled for early April.  



 
 
Roadway Reconstruction – Various Streets 
 
On October 9, 2018 City Council awarded a construction contract to South State, Inc. of Bridgeton, 
New Jersey, in the amount of $839,082.50 for work on the following streets that have completed utility 
reconstruction. 
 

 72nd Street from Landis Avenue to Central Avenue  

 81st Street from Landis Avenue to Central Avenue  

 62nd Street from Landis Avenue to Pleasure Avenue  

 53rd Street from Landis Avenue to the Promenade - drainage and concrete work has begun 

 54th Street from Landis Avenue to the Promenade - drainage and concrete work has begun 

 55th Street from Landis Avenue to the Promenade - drainage done concrete continues 

 57th Street from Landis Avenue to the Promenade  

 48th Street from Central Avenue to Park Road - draining and concrete work has begun 

 52nd Street from Landis Avenue to the Promenade - drainage and concrete work has begun  

 39th Street from Central Avenue to Kneass Street - drainage and concrete work has begun 
 
The contractor began drainage work this winter.  Materials have been delivered. Paving of all streets 
is scheduled to be completed in Spring of 2019. The photo below of 52nd Street (Landis Avenue to 
Pleasure Avenue) was taken on January 25… 
 

 
 

 



 
 
Townsend’s Inlet Bridge Closure 
 
The Townsend’s Inlet Bridge (connecting Sea Isle City and Avalon) is closed as part of the planned 
replacement of spans 1-7 until May 22 as the County’s contractor, Agate Construction, removes this 
portion of the structure.  The proposed work will include the demolition of spans 1-7, installation of 
new piling installation of new pier caps, installation of new stringers and installation of a new concrete 
deck and railing system at these spans.  The demolition of the super structure has been completed. 
They are concentrating on the underwater salvage of piers 3 and 4 that broke off and fell to the 
seabed during the demolition process.  Once these piers are removed the contractor will be working 3 
shifts per day to keep work moving forward. 
 
Thru traffic heading north along Ocean Drive (C.R. 619) will be detoured onto Avalon Boulevard (C.R. 
601).  Thru traffic heading south along Landis Avenue (C.R. 619) will be detoured onto Sea Isle 
Boulevard (C.R. 625).  Residents living adjacent to the Bridge will have full access to their homes at 
all times. 
 
No vehicles, bicycles or pedestrians will be permitted to enter beyond the staging area at the south 
end of the bridge.  An ongoing bridge railing project at the northerly portion of the bridge will prevent 
vehicles, bicycles and pedestrians from entering the northerly bridge approach.  Work hours will 
generally be from 6:00 a.m. until 5:00 p.m. Monday thru Friday, with Saturday work beginning on 
September 29.  Depending upon the progress of the project, the contractor may be working double 
shifts from 6:00 a.m. until 10:00 p.m. starting in October.  Boaters are urged to stay clear of the 
various barges that will be on site for the construction activities. 
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