
 
 

 
 
 
 
PROJECT UPDATES:                                                                                                 July 18, 2019 

 

In accordance with our typical practice, now that the summer season is here, we try to limit the 
amount of construction taking place on public property in order to minimize the disruption to our 
residents and visitors, as for many this time of the year is precious.  We also are in the process of 
preparing and putting into place plans for the next round of capital improvements throughout the City.  
As these projects move forward through the design, bidding, and construction phases, we will 
continue to provide you with updates on their progress. 
 
 
Streetscape Tree Planting Project 

On January 8, 2019, City Council authorized award of contract by Resolution #017 (2019) for the 
supply, installation and maintenance of the Tree Planting Project to Think Pavers Hardscaping, LLC, 
of Mt. Royal, NJ, in the amount of $98,000.00.  Bids for the project were advertised on December 5, 
2018, and received on December 27, 2018.  The project installation commenced on April 8, 2019 and 
includes the planting of forty (40) Trident Maple trees on JFK Blvd (both North and South sides) as 
well as thirty-five (35) Sweetbay Magnolia trees on Landis Avenue (both East and West sides, from 
39th Street – 43rd Street).   Several trees are still planned and will be planted in the fall.   The award of 
contract includes a two year maintenance plan that will start upon acceptance of planting after all 
trees have been completed.     

 
Old School Annex Demolition 
 
On May 19, 2018, City Council awarded a contract to Neri’s Construction, of Williamstown, NJ, in the 
amount of $124,890 for the demolition of the former annex on the rear of the (former public school) 
recreation facility.  The project has been completed with the addition of railing at the rear of the 
building. 
 
 
Promenade Lighting Project 
 
On February 26, 2019, City Council awarded a contract to Delta Line Construction, of Egg Harbor 
Township, NJ, in the amount of $843,300 for the Promenade Lighting Project - Phase 1.  The project 
is for decorative lighting on the Promenade from 35th Street to 44th Street.  The project will include 
installation of a public address system on that section of the promenade.  A preconstruction meeting 
took place on March 19, 2019.  Materials have been submitted for approval to the City Engineer. 
Work will be deferred until the fall to avoid inconveniencing businesses, residents and visitors during 
the busy summer season. 
 
 
38th Street Drainage Area Storm Water Pump Station 
  
On July 24, 2018, Council awarded a contract to Mathis Construction, of Little Egg Harbor Township, 
New Jersey, in the amount of $789,580.00 for the construction of a storm water pump station at 
38th Street to the west of Sounds Avenue. The Pump Station structure has been installed including 
the overflow box.  The 3 new pumps have been set and the painting is complete on the piping.  
Decking is being installed.  The curb has been restored and asphalt restoration is underway.  The 
electric company will be installing the meter soon and then the unit can be tested. 
 
 
 



 
Milling and Paving – various streets 
 
On September 25, 2018, City Council awarded a contract to Arawak Paving Company, of 
Hammonton, NJ, in the amount of $477,000 for the milling and paving of various streets in the south 
end of town.  This project is in conjunction with restoration of streets by South Jersey Gas resulting 
from the street openings performed over the past year as part of a comprehensive upgrade of gas 
service. 
 

 Pleasure Avenue from 73rd Street to 79th Street - completed 

 70th Street from Landis Avenue to Central Avenue - completed 

 74th Street from Landis Avenue to Pleasure Avenue - completed 

 79th Street from Landis Avenue to the Beach - completed 

 Pleasure Avenue from 79th Street to 81st Street - completed 

 80th Street from Landis Avenue to Pleasure Avenue - completed  

 Central Avenue from 79th Street to 80th Street - completed 

 Central Avenue from 81st Street to 83rd Street - completed 

 82nd Street from Landis Avenue to Pleasure Avenue - completed 

 East Landis Avenue from 83rd Street to 85th Street - completed 

 83rd Street from East Landis Avenue to Pleasure Avenue - completed 

 Pleasure Avenue from 83rd Street to 85th Street - completed 

 Pleasure Avenue from 85th Street to 94th Street - completed 

 86th Street from Pleasure Avenue to the Beach - completed 

 87th Street from Landis Avenue to the Beach - completed 

 88th Street form Pleasure Avenue to the Beach - completed 

 90th Street from Landis Avenue to Pleasure Avenue - completed 

 91st Street from Landis Avenue to Pleasure Avenue - completed 

 93rd Street from Landis Avenue to Pleasure Avenue - completed 
 
   The contractor has completed work and is in the clean-up and punch list phase. 
 
 
Fall Roadway Reconstruction 
 
On April 10, 2018, City Council awarded a construction contract to South State, Inc., of Bridgeton, 
New Jersey, in the amount of $724,332.32 for work on the following streets: 
 

 79th Street from Central Avenue to Roberts Avenue - completed 

 78th Street from Landis Avenue to Central Avenue - completed 

 78th Street from Central Avenue to Roberts Avenue -completed 

 81st Street from Central Avenue to the Bay End - completed 

 66th Street from Landis Avenue to Central Avenue - completed 

 68th Street from Landis Avenue to Central Avenue - completed 

 71st Street from Landis Avenue to Central Avenue - completed 

 73rd Street from Landis Avenue to Central Avenue - completed 

 76th Street from Landis Avenue to Central Avenue - completed 

 Roberts Avenue from 55th Street to 56th Street - completed 
 
All streets have been paved and the punch list phase has begun. 
 

 
Sea Isle Boulevard 
  
The Cape May County Board of Chosen Freeholders, at their May 13, 2014 meeting, awarded a 
$12.7 million contract to South State, Inc. for the Sea Isle Boulevard Improvement project that will 
raise the roadway by approximately 4.5-feet and otherwise reconstruct Sea Isle Boulevard.   
 
The south side has been top soiled and hydro seeded.  The turtle fencing attached to the railing on 
both sides of the road has been completed.   
 
Both lanes have been resurfaced and striped and are open to traffic.  The project is about one year 
ahead of schedule.  A final layer of asphalt has been put down to smooth the surface and any 
lingering issues will be addressed at that time.  The Parkway Entrance from both directions has been 
completed.  Final site work at Sunks Creek is continuing. The speed limit has returned to the pre-
project limits. 
 



  
Roadway Reconstruction – Various Streets 
 
On October 9, 2018, City Council awarded a construction contract to South State, Inc., of Bridgeton, 
New Jersey, in the amount of $839,082.50 for work on the following streets that have completed utility 
reconstruction. 
 

 72nd Street from Landis Avenue to Central Avenue - complete  

 81st Street from Landis Avenue to Central Avenue - complete 

 62nd Street from Landis Avenue to Pleasure Avenue - completed 

 53rd Street from Landis Avenue to the Promenade - completed 

 54th Street from Landis Avenue to the Promenade - completed 

 55th Street from Landis Avenue to the Promenade - completed 

 57th Street from Landis Avenue to the Promenade - completed 

 48th Street from Central Avenue to Park Road - completed 

 52nd Street from Landis Avenue to the Promenade - completed  

 39th Street from Central Avenue to Kneass Street - completed 
 
All streets have been paved and the punch list phase has begun. 
 
 
 
Townsend’s Inlet Bridge Closure 
 
The City has been informed by the County Engineer’s Office that repairs to the Townsend’s Inlet 
Bridge (connecting Sea Isle City and Avalon) will not be completed prior to the Memorial Day 
weekend, as previously scheduled.  Unfortunately, due to unforeseen conditions that require remedial 
action, the bridge will not open until late July.  The decks for span 1, 2 and 3 have been poured. As 
other work continues, the bridge remains closed to all vehicles, bicycle and pedestrian traffic. A 
completion time of the end of July is still  on target. 
 
Thru traffic heading north along Ocean Drive (C.R. 619) will be detoured onto Avalon Boulevard (C.R. 
601).  Thru traffic heading south along Landis Avenue (C.R. 619) will be detoured onto Sea Isle 
Boulevard (C.R. 625).  Residents living adjacent to the Bridge will have full access to their homes at 
all times. 
 
No vehicles, bicycles or pedestrians will be permitted to enter beyond the staging area at the south 
end of the bridge.  An ongoing bridge railing project at the northerly portion of the bridge will prevent 
vehicles, bicycles and pedestrians from entering the northerly bridge approach.  Boaters are urged to 
stay clear of the various barges that will be on site for the construction activities. 

 
 
 
Sea Isle City Public Fishing Pier with Kayak Launch 
  
To be constructed on the bay front at Dealy Field, this project will include a fishing pier, a pier with a 
covered pavilion, kayak/paddleboard launch facility (including launch facilities for the disabled) and 
decorative lighting.  The City has received approval from the Cape May County Open Space Board 
and County Freeholders for full funding for this project in the amount of $935,605.00.  The City 
attended a Pre-Application conference with the NJDEP in December; and the permitting process is 
expected to extend through the first half of 2019, with final design and construction to follow.  The 
objective is to proceed to bidding and construction in the second half of 2019. 
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