Native Area Maintenance Update
November 11, 2020

Phase 2 of our Level 3 maintenance continues to move at a rigorous pace. We plan to have all mowing completed before
the Thanksgiving holiday. Neighborhoods 84, 85, and 87 have been turned over to the CA, and will added to the end of
this Autumn’s maintenance schedule.

Although the majority of this process can handled by our mowers, there are some areas that are less accommodating
and will need to be handled with line trimmers. The Line Trimmers can be up to several weeks behind the mowers. All
cuttings will be left where they fall. This is a Fire Wise exercise only, and not for aesthetic, or any other purpose.

MOWING COMPLETED

Phase 1 Neighborhoods 81, 82, 83, 86, 38,27,13,7,4,6,1,3,5,2,35,9, 10, 63, 12, 60, 37, 36, 8, 11, 33, 24, 25, 26,
15, 14, 34

Phase 2 Neighborhoods 16, 28, 22, 23, 30, 31, 32, 41, 40, 43, 42, 44, 45, 21, 29, 20, 19, 18, 17, 46, 62, 47, 53, 54, 56,
59, 58, 57, 55

MOWING REMAINING

Phase 2

52,51, 50, 49, 64, 48, 72, 84, 85, 87
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