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If you have any questions or concerns regarding the Shutdown Schedule, please contact  
Mr. Derrick Cheng (213-217-7500 or DCheng@mwdh2o.com) or Mr. Arman Motavvef  
(213-217-6852 or AMotavvef@mwdh2o.com). If they are not available, please contact Mr. Keith 
Nobriga (213-217-6540 or KNobriga@mwdh2o.com).
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Date: September 28, 2021 
To: Member Agency Managers 
From: Brent M. Yamasaki, Chief of Operations 
Subject: FY 2021/22 and Preliminary Three-Year Shutdown Schedules

Enclosed is the FY 2021/22 Shutdown Schedule for The Metropolitan Water District of Southern California 
(Metropolitan). These shutdowns are necessary to perform required maintenance, inspection, and repair on 
Metropolitan’s water delivery system. Some of the scheduled dates may change to accommodate contractor work 
progress, weather conditions, or water supply conditions.  

Affected member public agencies will be given a written notification of each specific shutdown at least sixty (60) 
days prior to the time that water service will be interrupted or reduced. In addition, a coordination meeting with the 
impacted member public and retail agencies will be held approximately three weeks prior to the beginning of each 
scheduled shutdown.

In addition to the FY 2021/22 Shutdown Schedule, a preliminary Three-Year Shutdown Schedule is also included. 
Metropolitan’s staff will continue to work with the member agencies to review and update the three-year schedule.

As a reminder, the Member Agency Work Request Form was introduced last year. Please remember to use this form 
when planning work that will impact Metropolitan’s distribution system. The required time for advance notice varies 
from one week to twelve months depending on the type of work.

Mr. Derrick Cheng or Mr. Arman Motavvef, Shutdown Coordinators, will be available to answer any questions your staff 
may have regarding a specific shutdown or to provide additional copies of the schedule. Please contact Mr. Cheng 
(213-217-7500 or DCheng@mwdh2o.com) or Mr. Motavvef (213-217-6852 or AMotavvef@mwdh2o.com). If they are not 
available, please contact Mr. Keith Nobriga (213-217-6540 or KNobriga@mwdh2o.com).

Brent M. Yamasaki

Chief of Operations
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Gantt Chart



Seq ID Task Name Duration Purpose Physical Limits 2021 2022
MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL

Fiscal Year 2021-2022 365 days

002 INLAND FEEDER 33 days Support DWR's installation of IF-0 flowmeter. From Devil Canyon Afterbay to PC-1

011 CALABASAS FEEDER 7 days Inspect PCCP. From West Valley Feeder No 2 to pipeline 
terminus

012 SAN DIEGO PIPELINE 1 & 2 10 days 1) MWD to work on Rainbow Tunnel. 2) SDCWA to 
perform internal inspection, 3D scan, and repairs 
on the Lilac tunnel, Red Mountain Tunnel, and 
Oat Hills Tunnel.

From Auld Valley Pipeline to SDCWA 
jurisdiction

014 JENSEN TREATMENT PLANT 10 days Perform electrical upgrades and inspect PCCP. Jensen Treatment Plant

014A FOOTHILL FEEDER 10 days DWR to repair leak on the 132" line and MWD to 
support Jensen Treatment Plant shutdown.

From Castaic Lake to Jensen Treatment Plant

014B SAN FERNANDO TUNNEL 10 days Support Jensen Treatment Plant shutdown. From Foothill Feeder to pipeline terminus

014C EAST VALLEY FEEDER 10 days Support Jensen Treatment Plant shutdown. From Greg Avenue PCS to Sepulveda Feeder

014D SEPULVEDA FEEDER 10 days Support Jensen Treatment Plant shutdown and 
inspect PCCP from Jensen Treatment Plant to 
Roscoe.

From Jensen Treatment Plant to Venice PCS

014E WEST VALLEY FEEDER 1 10 days Support Jensen Treatment Plant shutdown. From Sepulveda Feeder to pipeline terminus

014F WEST VALLEY FEEDER 2 10 days Support Jensen Treatment Plant shutdown. From Sepulveda Feeder to pipeline terminus

014G CALABASAS FEEDER 10 days Support Jensen Treatment Plant shutdown. From West Valley Feeder No 2 to pipeline 
terminus

018 SECOND LOWER FEEDER 12 days Inspect PCCP and remove bulkheads. From Sectionalizing Valve at Station 1475+25 to 
Oak Street PCS

018A SEPULVEDA FEEDER 12 days Support Second Lower Feeder shutdown. From Sepulveda Feeder terminus to Second 
Lower Feeder

020 COLORADO RIVER AQUEDUCT 27 days Perform Capital and O&M activities including 
tunnel cleaning.

From Whitsett Intake Pumping Plant to Lake 
Mathews

020A SAN JACINTO PIPELINE 27 days Support CRA shutdown. From West Portal to San Jacinto Bifurcation 
Structure

020B SAN JACINTO PIPELINE 1 & 2 27 days Support CRA shutdown. From San Jacinto Pipeline Bifurcation 
Structure to San Diego Canal

021 SAN DIEGO CANAL 12 days Clean canal, replace several canal panels, install 
sump pump, and perform maintenance.

From Casa Loma Canal to Lake Skinner
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Seq ID Task Name Duration Purpose Physical Limits 2021 2022
MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL

022 DIEMER TREATMENT PLANT 7 days Repair chlorine diffuser pipe. Diemer Treatment Plant

022A ALLEN-McCOLLOCH PIPELINE 7 days Support Diemer Treatment Plant shutdown. From Diemer Treatment Plant to El Toro 
Reservoir

022B EAST ORANGE COUNTY 
FEEDER NO. 2

7 days Support Diemer Treatment Plant shutdown. From Diemer Treatment Plant to Coastal 
Junction PCS

022C SECOND LOWER FEEDER 7 days Support Diemer Treatment Plant shutdown. From Diemer Treatment Plant to Carbon Creek 
PCS

022D LOWER FEEDER (TREATED) 7 days Support Diemer Treatment Plant shutdown. From Diemer Treatment Plant to Coyote Creek 
PCS

022E EAST ORANGE COUNTY 
FEEDER NO. 1

7 days Support Diemer Treatment Plant shutdown. From Lower Feeder (Untreated) to pipeline 
terminus

022F LOWER FEEDER (UNTREATED) 7 days Support Diemer Treatment Plant shutdown and 
repair leak in Lower Feeder Meter Structure.

From Olinda PCS to Diemer Treatment Plant

022G YORBA LINDA FEEDER 7 days Support Diemer Treatment Plant shutdown. From Tonner Tunnel No. 1 to Diemer Treatment 
Plant

024 UPPER FEEDER (UNTREATED) 
(REDUCED FLOW)

4 days Repair two minor leaks. From Lake Mathews to Weymouth Treatment 
Plant

025 SEPULVEDA FEEDER 10 days Inspect PCCP. From Venice PCS to West Coast Feeder.

027 LAKE MATHEWS FACILITY 10 days Replace slide gate on forebay tower. Lake Mathews Forebay

027A UPPER FEEDER (UNTREATED) 10 days Support Lake Mathews Facility shutdown. From Lake Mathews to Weymouth Treatment 
Plant

027B ETIWANDA PIPELINE 10 days Support Lake Mathews Facility shutdown. From Etiwanda HEP to Upper Feeder 
(Untreated)

027C LOWER FEEDER (UNTREATED) 10 days Support Lake Mathews Facility shutdown. From Lake Mathews to Diemer Treatment Plant

027D SANTIAGO LATERAL 10 days Support Lake Mathews Facility shutdown and 
replace valves along the pipeline.

From Lower Feeder (Untreated) to pipeline 
terminus

027E SANTIAGO LATERAL SPILLWAY 10 days Support Lake Mathews Facility shutdown. From Lower Feeder (Untreated) to pipeline 
terminus

027F EAST ORANGE COUNTY 
FEEDER NO. 1

10 days Support Lake Mathews Facility shutdown. From Lower Feeder (Untreated) to pipeline 
terminus

033 MIDDLE FEEDER (NORTH) 8 days Replace pipe appurtenances and inspect 
pipeline.

From Middle Feeder Sectionalizing Valve to 
Covina PCS

004 PALOS VERDES RESERVOIR 
BYPASS LINE

7 days Install bulkheads to support the Palos Verdes 
Reservoir Bypass Line installation.

From Oak Street PCS to pipeline terminus

006 PALOS VERDES FEEDER 1 day Support Palos Verdes Reservoir Bypass Line 
installation. Remove BFV and install a blind 
flange.

From Appian Way to Palos Verdes Reservoir
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2021-2022
MWD Member Agency Shutdown Schedule

Sep 22, 2021 3:20 PM Sorted by Start Date Page: 1 Of 53

Record ID-AF No.
00002902-0

Seq. No.
002

INLAND FEEDER

MA Purpose: Support DWR installation of IF-0 flowmeter.
Duration in Calendar Days: 33 ShutDown: Yes
Start Date: Friday, July 23, 2021 Reduced Flow: No
End Date: Tuesday, August 24, 2021 Special Conditions: No
From Station: 00012+76 MAINLINE METER STRUCTURE
To Station: 00019+55 BLOWOFF STRUCTURE
Physical Limits: From Devils Canyon Afterbay to PC-1

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

 NO SVC CONNECTIONS OR AGENCIES AFFECTED

Work Performed By: MWD Forces & DWR
Dependencies:  
Restriction/Limits:  

MA Notes:  

Page 1 of 38



2021-2022
MWD Member Agency Shutdown Schedule

Sep 22, 2021 3:20 PM Sorted by Start Date Page: 4 Of 53

Record ID-AF No.
00002826-0

Seq. No.
011

CALABASAS FEEDER

MA Purpose: Inspect PCCP.
Duration in Calendar Days: 7 ShutDown: Yes
Start Date: Monday, November 15, 2021 Reduced Flow: No
End Date: Sunday, November 21, 2021 Special Conditions: No
From Station: 00001+90 SECTIONALIZING VALVE STRUCTURE
To Station: 00492+45 SERVICE CONNECTION LV-02 TURNOUT METER 

STRUCTURE
Physical Limits: From West Valley Feeder #2 to pipeline terminus

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

LV-02 00492+45 LAS VIRGENES MWD
Total Stations in Between: 1

Work Performed By: MWD Forces
Dependencies:  
Restriction/Limits:  

MA Notes:  

Page 2 of 38



2021-2022
MWD Member Agency Shutdown Schedule

Sep 22, 2021 3:20 PM Sorted by Start Date Page: 6 Of 53

Record ID-AF No.
00002869-0

Seq. No.
012

SAN DIEGO PIPELINES 1 & 2

MA Purpose: 1) MWD to work on Rainbow Tunnel. 2) Support SDCWA SDP12 internal inspection, 3D scan, and repairs on 
the Lilac tunnel, Red Mountain Tunnel, and Oat Hills Tunnel.

Duration in Calendar Days: 10 ShutDown: Yes
Start Date: Sunday, December 5, 2021 Reduced Flow: No
End Date: Tuesday, December 14, 2021 Special Conditions: No
From Station: 00001+00 SAN DIEGO PIPELINE NOS. 1 & 2; EM-18
To Station: 01836+32 HUNTLEY RD. E/O RICE CANYON; SD-10
Physical Limits: From Auld Valley Pipeline to SDCWA jurisdiction

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

SD-01A 01607+34 SAN DIEGO COUNTY WATER AUTHORITY
SD-01B 01608+08 SAN DIEGO COUNTY WATER AUTHORITY
SD-10 01836+32 SAN DIEGO COUNTY WATER AUTHORITY
WR-13 01571+81 WESTERN MWD OF RIVERSIDE CO.

Total Stations in Between: 4

Work Performed By: MWD Forces & Agency
Dependencies:  
Restriction/Limits: Zero Flow

MA Notes:  

Page 3 of 38



2021-2022
MWD Member Agency Shutdown Schedule

Sep 22, 2021 3:20 PM Sorted by Start Date Page: 9 Of 53

Record ID-AF No.
00002823-0

Seq. No.
014

JENSEN TREATMENT PLANT

MA Purpose: Perform electrical upgrades and inspect PCCP.
Duration in Calendar Days: 10 ShutDown: Yes
Start Date: Monday, January 3, 2022 Reduced Flow: No
End Date: Wednesday, January 12, 2022 Special Conditions: No
From Station: 00000+00
To Station: 00056+96 JENSEN PLANT INFLUENT CONDUIT; LA-35T
Physical Limits: Jensen Treatment Plant

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

LA-100T 00000+00 CITY OF LOS ANGELES
LA-25 00010+80 CITY OF LOS ANGELES

Total Stations in Between: 2

Work Performed By: MWD Forces & Contractor
Dependencies:  
Restriction/Limits: no flow

MA Notes:  

Page 4 of 38



2021-2022
MWD Member Agency Shutdown Schedule

Sep 22, 2021 3:20 PM Sorted by Start Date Page: 10 Of 53

Record ID-AF No.
00002823-1

Seq. No.
014A

FOOTHILL FEEDER

MA Purpose: DWR to repair leak on the 132" line and MWD to support Jensen Treatment Plant shutdown.
Duration in Calendar Days: 10 ShutDown: Yes
Start Date: Monday, January 3, 2022 Reduced Flow: No
End Date: Wednesday, January 12, 2022 Special Conditions: No
From Station: 00000+00
To Station: 00778+05 MAGAZINE CANYON
Physical Limits: From Castaic Lake to Jensen Treatment Plant

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

CLWA-01T 00383+90 SANTA CLARITA VALLEY WATER AGENCY
LA-35 00049+65 CITY OF LOS ANGELES

Total Stations in Between: 2

Work Performed By: NO WORK PERFORMED
Dependencies:  
Restriction/Limits:  

MA Notes:  

Page 5 of 38



2021-2022
MWD Member Agency Shutdown Schedule

Sep 22, 2021 3:20 PM Sorted by Start Date Page: 11 Of 53

Record ID-AF No.
00002823-2

Seq. No.
014B

SAN FERNANDO TUNNEL

MA Purpose: Support Jensen Treatment Plant shutdown.
Duration in Calendar Days: 10 ShutDown: Yes
Start Date: Monday, January 3, 2022 Reduced Flow: No
End Date: Wednesday, January 12, 2022 Special Conditions: No
From Station: 00000+00
To Station: 01070+56 AIR VACUUM STRUCTURE
Physical Limits: From Foothill Feeder to pipeline terminus

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

B-06 01070+55 CITY OF BURBANK
Total Stations in Between: 1

Work Performed By: NO WORK PERFORMED
Dependencies:  
Restriction/Limits:  

MA Notes:  

Page 6 of 38



2021-2022
MWD Member Agency Shutdown Schedule

Sep 22, 2021 3:20 PM Sorted by Start Date Page: 12 Of 53

Record ID-AF No.
00002823-3

Seq. No.
014C

EAST VALLEY FEEDER

MA Purpose: Support Jensen Treatment Plant shutdown.
Duration in Calendar Days: 10 ShutDown: Yes
Start Date: Monday, January 3, 2022 Reduced Flow: No
End Date: Wednesday, January 12, 2022 Special Conditions: No
From Station: 00434+38 GREG AVENUE CONTROL FACILITY
To Station: 00976+25 AIR RELEASE STRUCTURE
Physical Limits: From Greg Avenue PCS to Sepulveda Feeder

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

B-05 00435+38 CITY OF BURBANK
LA-32 00633+96 CITY OF LOS ANGELES
SF-01 00815+58 CITY OF SAN FERNANDO

Total Stations in Between: 3

Work Performed By: NO WORK PERFORMED
Dependencies:  
Restriction/Limits:  

MA Notes:  

Page 7 of 38



2021-2022
MWD Member Agency Shutdown Schedule

Sep 22, 2021 3:20 PM Sorted by Start Date Page: 13 Of 53

Record ID-AF No.
00002823-4

Seq. No.
014D

SEPULVEDA FEEDER

MA Purpose: Support Jensen Treatment Plant shutdown and inspect PCCP.
Duration in Calendar Days: 10 ShutDown: Yes
Start Date: Monday, January 3, 2022 Reduced Flow: No
End Date: Wednesday, January 12, 2022 Special Conditions: No
From Station: 00000+00
To Station: 01307+24 VENICE PCS
Physical Limits: From Jensen Treatment Plant to Venice PCS

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

LA-29 01037+55 CITY OF LOS ANGELES
LA-37 00605+60 CITY OF LOS ANGELES

Total Stations in Between: 2

Work Performed By: NO WORK PERFORMED
Dependencies:  
Restriction/Limits:  

MA Notes:  

Page 8 of 38



2021-2022
MWD Member Agency Shutdown Schedule

Sep 22, 2021 3:20 PM Sorted by Start Date Page: 14 Of 53

Record ID-AF No.
00002823-5

Seq. No.
014E

WEST VALLEY FEEDER 1

MA Purpose: Support Jensen Treatment Plant shutdown.
Duration in Calendar Days: 10 ShutDown: Yes
Start Date: Monday, January 3, 2022 Reduced Flow: No
End Date: Wednesday, January 12, 2022 Special Conditions: No
From Station: 00000+00
To Station: 01417+45 DROP GATE STRUCTURE
Physical Limits: From Sepulveda Feeder to pipeline terminus

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

CA-01 01357+45 CALLEGUAS MWD
CA-03 01291+83 CALLEGUAS MWD
LV-01 01356+90 LAS VIRGENES MWD

Total Stations in Between: 3

Work Performed By: NO WORK PERFORMED
Dependencies:  
Restriction/Limits:  

MA Notes:  

Page 9 of 38



2021-2022
MWD Member Agency Shutdown Schedule

Sep 22, 2021 3:20 PM Sorted by Start Date Page: 15 Of 53

Record ID-AF No.
00002823-6

Seq. No.
014F

WEST VALLEY FEEDER 2

MA Purpose: Support Jensen Treatment Plant shutdown.
Duration in Calendar Days: 10 ShutDown: Yes
Start Date: Monday, January 3, 2022 Reduced Flow: No
End Date: Wednesday, January 12, 2022 Special Conditions: No
From Station: 00000+00
To Station: 00462+71 SERVICE CONNECTION CA-02 TURNOUT 

STRUCTURE (SANTA SUSANA PCS)
Physical Limits: From Sepulveda Feeder to pipeline terminus

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

CA-02 00461+10 CALLEGUAS MWD
LA-33 00348+54 CITY OF LOS ANGELES
LV-03 00443+55 LAS VIRGENES MWD

Total Stations in Between: 3

Work Performed By: NO WORK PERFORMED
Dependencies:  
Restriction/Limits:  

MA Notes:  

Page 10 of 38



2021-2022
MWD Member Agency Shutdown Schedule

Sep 22, 2021 3:20 PM Sorted by Start Date Page: 16 Of 53

Record ID-AF No.
00002823-7

Seq. No.
014G

CALABASAS FEEDER

MA Purpose: Support Jensen Treatment Plant shutdown.
Duration in Calendar Days: 10 ShutDown: Yes
Start Date: Monday, January 3, 2022 Reduced Flow: No
End Date: Wednesday, January 12, 2022 Special Conditions: No
From Station: 00000+00
To Station: 00492+45 SERVICE CONNECTION LV-02 TURNOUT METER 

STRUCTURE
Physical Limits: From West Valley Feeder No 2 to pipeline terminus

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

LV-02 00492+45 LAS VIRGENES MWD
Total Stations in Between: 1

Work Performed By: NO WORK PERFORMED
Dependencies:  
Restriction/Limits:  

MA Notes:  

Page 11 of 38



2021-2022
MWD Member Agency Shutdown Schedule

Sep 22, 2021 3:20 PM Sorted by Start Date Page: 19 Of 53

Record ID-AF No.
00002861-0

Seq. No.
018

SECOND LOWER FEEDER

MA Purpose: Inspect PCCP and remove bulkheads.
Duration in Calendar Days: 12 ShutDown: Yes
Start Date: Tuesday, January 18, 2022 Reduced Flow: No
End Date: Saturday, January 29, 2022 Special Conditions: No
From Station: 01475+25 SECTIONALIZING VALVE STRUCTURE
To Station: 02052+60 OAK STREET PRESSURE CONTROL STRUCTURE
Physical Limits: From Sectionalizing Valve at Station 1475+25 to Oak Street PCS

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

T-08 01903+00 CITY OF TORRANCE
WB-08 02040+60 WEST BASIN MWD
WB-37 01594+15 WEST BASIN MWD
WB-40 02052+60 WEST BASIN MWD

Total Stations in Between: 4

Work Performed By: MWD Forces & Contractor
Dependencies: Isolate the SF & SLF to be able to perform 

this shutdown.
Restriction/Limits:  

MA Notes:  

Page 12 of 38



2021-2022
MWD Member Agency Shutdown Schedule

Sep 22, 2021 3:20 PM Sorted by Start Date Page: 20 Of 53

Record ID-AF No.
00002862-0

Seq. No.
018A

SEPULVEDA FEEDER

MA Purpose: Support Second Lower Feeder shutdown.
Duration in Calendar Days: 12 ShutDown: Yes
Start Date: Tuesday, January 18, 2022 Reduced Flow: No
End Date: Saturday, January 29, 2022 Special Conditions: No
From Station: 02270+35 MAINLINE METER STRUCTURE E-6A
To Station: 02270+35 MAINLINE METER STRUCTURE E-6A
Physical Limits: From Sepulveda Feeder terminus to Second Lower Feeder

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

 NO SVC CONNECTIONS OR AGENCIES AFFECTED

Work Performed By: MWD Forces & Contractor
Dependencies:  
Restriction/Limits:  

MA Notes:  

Page 13 of 38



2021-2022
MWD Member Agency Shutdown Schedule

Sep 22, 2021 3:20 PM Sorted by Start Date Page: 23 Of 53

Record ID-AF No.
00002769-0

Seq. No.
020

COLORADO RIVER AQUEDUCT

MA Purpose: Perform Capital and OM activities including tunnel cleaning.
Duration in Calendar Days: 27 ShutDown: Yes
Start Date: Tuesday, February 1, 2022 Reduced Flow: No
End Date: Sunday, February 27, 2022 Special Conditions: No
From Station: 00000+00 INTAKE TO GENE (MILE 0 TO 1.70)
To Station: 12080+00 SERVICE CONNNECTION WR-21 TURNOUT 

METER STRUCTURE
Physical Limits: From Whitsett Intake Pumping Plant to Lake Mathews

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

CALH-03 06316+00 STATE OF CALIFORNIA
CALM-04 07125+39 STATE OF CALIFORNIA
DWCV-01 09704+56 DESERT W.A.& COACHELLA VY CWD

DWCV-02T 09704+56 DESERT W.A.& COACHELLA VY CWD
DWCV-03T 09704+56 DESERT W.A.& COACHELLA VY CWD
DWCV-04P 09704+95 DESERT W.A.& COACHELLA VY CWD

DWCV-04TA 09704+56 DESERT W.A.& COACHELLA VY CWD
DWCV-04TB 09704+56 DESERT W.A.& COACHELLA VY CWD
DWCV-04TC 09704+56 DESERT W.A.& COACHELLA VY CWD
DWCV-04TD 09704+56 DESERT W.A.& COACHELLA VY CWD

DWCV-05 09380+55 DESERT W.A.& COACHELLA VY CWD
EM-04A 11556+08 EASTERN MWD
EM-04B 11556+08 EASTERN MWD
WR-15 12080+00 WESTERN MWD OF RIVERSIDE CO.
WR-17 12080+00 WESTERN MWD OF RIVERSIDE CO.

WR-18A 11383+20 WESTERN MWD OF RIVERSIDE CO.
WR-18B 11383+40 WESTERN MWD OF RIVERSIDE CO.
WR-21 12080+00 WESTERN MWD OF RIVERSIDE CO.

Total Stations in Between: 18

Work Performed By: MWD Forces & Contractor
Dependencies:  
Restriction/Limits: Zero Pump Flow

MA Notes:  

Page 14 of 38



2021-2022
MWD Member Agency Shutdown Schedule

Sep 22, 2021 3:20 PM Sorted by Start Date Page: 24 Of 53

Record ID-AF No.
00002769-1

Seq. No.
020A

SAN JACINTO PIPELINE

MA Purpose: Support CRA Shutdown.
Duration in Calendar Days: 27 ShutDown: Yes
Start Date: Tuesday, February 1, 2022 Reduced Flow: No
End Date: Sunday, February 27, 2022 Special Conditions: No
From Station: 00000+38 SAN JACINTO DIVERSION STRUCTURE
To Station: 00132+55 PUMPWELL STRUCTURE
Physical Limits: From West Portal to San Jacinto Bifurcation Structure

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

 NO SVC CONNECTIONS OR AGENCIES AFFECTED

Work Performed By: MWD Forces & Contractor
Dependencies:  
Restriction/Limits:  

MA Notes:  
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Record ID-AF No.
00002769-2

Seq. No.
020B

SAN JACINTO PIPELINE 1 & 2

MA Purpose: Support CRA shutdown.
Duration in Calendar Days: 27 ShutDown: Yes
Start Date: Tuesday, February 1, 2022 Reduced Flow: No
End Date: Sunday, February 27, 2022 Special Conditions: No
From Station: 00000+85 SERVICE CONNECTION SD-01 TURNOUT METER 

STRUCTURE
To Station: 00506+43 ACCESS STRUCTURE
Physical Limits: From San Jacinto Pipeline Bifurcation Structure to San Diego Canal

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

 NO SVC CONNECTIONS OR AGENCIES AFFECTED

Work Performed By: MWD Forces & Contractor
Dependencies:  
Restriction/Limits:  

MA Notes:  
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Record ID-AF No.
00002903-0

Seq. No.
021

SAN DIEGO CANAL

MA Purpose: Clean canal, replace several canal panels, install sump pump, and perform maintenance.
Duration in Calendar Days: 12 ShutDown: Yes
Start Date: Friday, February 4, 2022 Reduced Flow: No
End Date: Tuesday, February 15, 2022 Special Conditions: No
From Station: 00233+25 RTU STATION
To Station: 01110+30 FISH BARRIER STATION
Physical Limits: From Casa Loma Canal to Lake Skinner

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

 NO SVC CONNECTIONS OR AGENCIES AFFECTED

Work Performed By: MWD Forces & Contractor
Dependencies:  
Restriction/Limits:  

MA Notes:  
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Record ID-AF No.
00002910-0

Seq. No.
022

DIEMER TREATMENT PLANT

MA Purpose: Repair chlorine diffuser pipe.
Duration in Calendar Days: 7 ShutDown: Yes
Start Date: Sunday, February 6, 2022 Reduced Flow: No
End Date: Saturday, February 12, 2022 Special Conditions: No
From Station: 00000+00 DIEMER PLANT EFFLUENT; OC-60
To Station: 01208+00 NEAR ALLEN-MCCOLLOCH PIPELINE TURNOUT; 

OC-14T
Physical Limits: Diemer Treatment Plant

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

OC-14T 01208+00 MUNICIPAL WATER DISTRICT OF ORANGE COUNTY
OC-60 00000+00 MUNICIPAL WATER DISTRICT OF ORANGE COUNTY

Total Stations in Between: 2

Work Performed By: MWD Forces
Dependencies:  
Restriction/Limits: Zero flow

MA Notes:  
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Sep 22, 2021 3:20 PM Sorted by Start Date Page: 28 Of 53

Record ID-AF No.
00002910-1

Seq. No.
022A

ALLEN MCCOLLOCH PIPELINE

MA Purpose: Support Diemer Treatment Plant shutdown.
Duration in Calendar Days: 7 ShutDown: Yes
Start Date: Sunday, February 6, 2022 Reduced Flow: No
End Date: Saturday, February 12, 2022 Special Conditions: No
From Station: 00068+36 S4A IRVINE BLVD & JEFFREY RD; OC-84 Feeder No: 4059 (N+S)
To Station: 00630+75 D5 JAMBOREE & CANYON VIEW; OC-70
Physical Limits: From Diemer Treatment Plant to El Toro Reservoir

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

A-07 00299+98 D2B CITY OF ANAHEIM
OC-66 00095+96 D1 MWD OF ORANGE COUNTY
OC-67 00463+26 D3 MWD OF ORANGE COUNTY
OC-68 00579+92 D4B MWD OF ORANGE COUNTY
OC-69 00579+92 D4B MWD OF ORANGE COUNTY
OC-70 00630+75 D5 MWD OF ORANGE COUNTY
OC-71 00519+60 MWD OF ORANGE COUNTY
OC-72 00116+88 S4A MWD OF ORANGE COUNTY
OC-73 00291+60 S4B MWD OF ORANGE COUNTY
OC-74 00359+54 S5 MWD OF ORANGE COUNTY
OC-75 00435+65 S6A MWD OF ORANGE COUNTY
OC-76 00360+50 S5 MWD OF ORANGE COUNTY
OC-77 00468+00 S6B MWD OF ORANGE COUNTY
OC-78 00481+27 S6B MWD OF ORANGE COUNTY
OC-79 00481+27 S6B MWD OF ORANGE COUNTY
OC-80 00503+70 S6C MWD OF ORANGE COUNTY
OC-81 00503+70 S6C MWD OF ORANGE COUNTY
OC-82 00503+70 S6C MWD OF ORANGE COUNTY
OC-83 00193+20 S4B MWD OF ORANGE COUNTY
OC-84 00068+36 S4A MWD OF ORANGE COUNTY
OC-85 00503+70 S6C MWD OF ORANGE COUNTY
OC-86 00468+00 S6B MWD OF ORANGE COUNTY
OC-87 00085+28 S4A MWD OF ORANGE COUNTY
OC-88 00325+27 S5 MWD OF ORANGE COUNTY

OC-88A 00327+50 S5 MWD OF ORANGE COUNTY
OC-89 00073+35 D1 MWD OF ORANGE COUNTY
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Record ID-AF No.
00002910-1

Seq. No.
022A

ALLEN MCCOLLOCH PIPELINE

SERVICE CONNECTION STATION NUMBER AGENCY NAME
OC-90 00073+35 D1 MWD OF ORANGE COUNTY

Total Stations in Between: 27

Work Performed By: NO WORK PERFORMED
Dependencies:  
Restriction/Limits:  

MA Notes:  
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Record ID-AF No.
00002910-2

Seq. No.
022B

EAST ORANGE COUNTY FEEDER NO. 2

MA Purpose: Support Diemer Treatment Plant shutdown.
Duration in Calendar Days: 7 ShutDown: Yes
Start Date: Sunday, February 6, 2022 Reduced Flow: No
End Date: Saturday, February 12, 2022 Special Conditions: No
From Station: 00000+29 SERVICE CONNECTION OC-44 TURNOUT METER 

STRUCTURE
To Station: 01009+57 COASTAL JUNCTION PRESSURE CONTROL 

STRUCTURE
Physical Limits: From Diemer Treatment Plant to Coastal Junction PCS

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

A-06 00269+58 CITY OF ANAHEIM
CM-10 01008+71 MWD OF ORANGE COUNTY
CM-12 01008+50 MWD OF ORANGE COUNTY
OC-38 00835+04 MWD OF ORANGE COUNTY
OC-40 00318+50 MWD OF ORANGE COUNTY
OC-41 00423+06 MWD OF ORANGE COUNTY
OC-42 00504+98 MWD OF ORANGE COUNTY
OC-43 00701+20 MWD OF ORANGE COUNTY
OC-48 00528+50 MWD OF ORANGE COUNTY
OC-58 00806+78 MWD OF ORANGE COUNTY
SA-06 00548+00 CITY OF SANTA ANA
SA-07 00804+78 CITY OF SANTA ANA

Total Stations in Between: 12

Work Performed By: NO WORK PERFORMED
Dependencies:  
Restriction/Limits:  

MA Notes:  
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Record ID-AF No.
00002910-3

Seq. No.
022C

SECOND LOWER FEEDER

MA Purpose: Support Diemer Treatment Plant shutdown.
Duration in Calendar Days: 7 ShutDown: Yes
Start Date: Sunday, February 6, 2022 Reduced Flow: No
End Date: Saturday, February 12, 2022 Special Conditions: No
From Station: 00001+26 CHLORINE INJECTION STRUCTURE
To Station: 00345+22 CARBON CREEK PRESSURE CONTROL 

STRUCTURE
Physical Limits: From Diemer Treatment Plant to Carbon Creek PCS

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

OC-56 00291+72 MWD OF ORANGE COUNTY
Total Stations in Between: 1

Work Performed By: NO WORK PERFORMED
Dependencies:  
Restriction/Limits:  

MA Notes:  
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Record ID-AF No.
00002910-4

Seq. No.
022D

LOWER FEEDER (TREATED)

MA Purpose: Support Diemer Treatment Plant shutdown.
Duration in Calendar Days: 7 ShutDown: Yes
Start Date: Sunday, February 6, 2022 Reduced Flow: No
End Date: Saturday, February 12, 2022 Special Conditions: No
From Station: 01286+16 SERVICE CONNECTION OC-51 METER 

STRUCTURE
To Station: 01732+19 COYOTE CREEK PRESSURE CONTROL 

STRUCTURE
Physical Limits: From Diemer Treatment Plant to Coyote Creek PCS

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

F-07 01637+77 CITY OF FULLERTON
F-08 01703+99 CITY OF FULLERTON

OC-06 01510+00 MWD OF ORANGE COUNTY
OC-29 01398+40 MWD OF ORANGE COUNTY
OC-37 01449+86 MWD OF ORANGE COUNTY
OC-45 01667+00 MWD OF ORANGE COUNTY
OC-51 01286+16 MWD OF ORANGE COUNTY

Total Stations in Between: 7

Work Performed By: NO WORK PERFORMED
Dependencies:  
Restriction/Limits:  

MA Notes:  
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Record ID-AF No.
00002910-5

Seq. No.
022E

EAST ORANGE COUNTY FEEDER 1

MA Purpose: Support Diemer Treatment Plant shutdown.
Duration in Calendar Days: 7 ShutDown: Yes
Start Date: Sunday, February 6, 2022 Reduced Flow: No
End Date: Saturday, February 12, 2022 Special Conditions: No
From Station: 00000+79 SERVICE CONNECTION OC-28 TURNOUT METER 

STRUCTURE
To Station: 00189+04 PUMPWELL STRUCTURE
Physical Limits: From Lower Feeder (Untreated) to pipeline terminus

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

OC-28 00000+79 MWD OF ORANGE COUNTY
Total Stations in Between: 1

Work Performed By: NO WORK PERFORMED
Dependencies:  
Restriction/Limits:  

MA Notes:  
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Record ID-AF No.
00002910-6

Seq. No.
022F

LOWER FEEDER (UNTREATED)

MA Purpose: Support Diemer Treatment Plant shutdown and repair leak in Lower Feeder Meter Structure.
Duration in Calendar Days: 7 ShutDown: Yes
Start Date: Sunday, February 6, 2022 Reduced Flow: No
End Date: Saturday, February 12, 2022 Special Conditions: No
From Station: 01095+15 OLINDA PRESSURE CONTROL STRUCTURE
To Station: 01276+50 BLOWOFF STRUCTURE
Physical Limits: From Olinda PCS to Diemer Treatment Plant

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

OC-36 01244+80 MWD OF ORANGE COUNTY
Total Stations in Between: 1

Work Performed By: NO WORK PERFORMED
Dependencies:  
Restriction/Limits:  

MA Notes:  
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Record ID-AF No.
00002910-7

Seq. No.
022G

YORBA LINDA FEEDER

MA Purpose: Support Diemer Treatment Plant shutdown.
Duration in Calendar Days: 7 ShutDown: Yes
Start Date: Sunday, February 6, 2022 Reduced Flow: No
End Date: Saturday, February 12, 2022 Special Conditions: No
From Station: 00504+22 AIR VACUUM STRUCTURE
To Station: 00939+43 YORBA LINDA HEP/CONTROL FACILITY
Physical Limits: From Tonner Tunnel No. 1 to Diemer Treatment Plant

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

 NO SVC CONNECTIONS OR AGENCIES AFFECTED

Work Performed By: NO WORK PERFORMED
Dependencies:  
Restriction/Limits:  

MA Notes:  
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Record ID-AF No.
00002909-0

Seq. No.
024

UPPER FEEDER (UNTREATED) (REDUCED FLOW)

MA Purpose: Repair two minor leaks.
Duration in Calendar Days: 4 ShutDown: No
Start Date: Monday, February 21, 2022 Reduced Flow: Yes
End Date: Thursday, February 24, 2022 Special Conditions: No
From Station: 01093+32 ACCESS STRUCTURE
To Station: 01420+00 ACCESS STRUCTURE
Physical Limits: From Lake Mathews to Weymouth Treatment Plant

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

CB-05 01291+17 INLAND EMPIRE UTILITIES AGENCY
Total Stations in Between: 1

Work Performed By: MWD Forces
Dependencies:  
Restriction/Limits:  

MA Notes:  
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Record ID-AF No.
00002858-0

Seq. No.
025

SEPULVEDA FEEDER

MA Purpose: Inspect PCCP.
Duration in Calendar Days: 10 ShutDown: Yes
Start Date: Monday, February 28, 2022 Reduced Flow: No
End Date: Wednesday, March 9, 2022 Special Conditions: No
From Station: 01310+00 MAINLINE METER STRUCTURE (VENICE 

EFFLUENT)
To Station: 01927+65 SECTIONALIZING VALVE STRUCTURE  

STRUCTURE E-9B
Physical Limits: From Venice PCS to West Coast Feeder

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

LA-31 01566+84 CITY OF LOS ANGELES
WB-38 01601+00 WEST BASIN MWD

Total Stations in Between: 2

Work Performed By: MWD Forces & Contractor
Dependencies:  
Restriction/Limits:  

MA Notes:  
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Record ID-AF No.
00002878-0

Seq. No.
027

LAKE MATHEWS FACILITY

MA Purpose: Replace slide gate on forebay tower.
Duration in Calendar Days: 10 ShutDown: Yes
Start Date: Monday, March 14, 2022 Reduced Flow: No
End Date: Wednesday, March 23, 2022 Special Conditions: No
From Station: 00000+00 LAKE MATHEWS OUTLET TOWER; N/A
To Station: 00000+00 LAKE MATHEWS OUTLET TOWER; N/A
Physical Limits: Lake Mathews Forebay

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

N/A 00000+00  
Total Stations in Between: 1

Work Performed By: MWD Forces
Dependencies:  
Restriction/Limits: 0 flow

MA Notes:  
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Record ID-AF No.
00002878-1

Seq. No.
027A

UPPER FEEDER (UNTREATED)

MA Purpose: Support Lake Mathews Shutdown.
Duration in Calendar Days: 10 ShutDown: Yes
Start Date: Monday, March 14, 2022 Reduced Flow: No
End Date: Wednesday, March 23, 2022 Special Conditions: No
From Station: 00026+38 MAINLINE METER STRUCTURE  (OOS)
To Station: 01893+83 JUNCTION STRUCTURE
Physical Limits: From Lake Mathews to Weymouth Treatment Plant

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

CB-01 01083+00 INLAND EMPIRE UTILITIES AGENCY
CB-02 01436+13 INLAND EMPIRE UTILITIES AGENCY
CB-05 01291+17 INLAND EMPIRE UTILITIES AGENCY

CENB-28 01813+74 CENTRAL BASIN MWD
PM-17 01641+81 THREE VALLEYS MWD
WR-02 00099+65 WESTERN MWD OF RIVERSIDE CO.
WR-10 00353+01 WESTERN MWD OF RIVERSIDE CO.

Total Stations in Between: 7

Work Performed By: NO WORK PERFORMED
Dependencies:  
Restriction/Limits:  

MA Notes:  

Page 30 of 38



2021-2022
MWD Member Agency Shutdown Schedule

Sep 22, 2021 3:20 PM Sorted by Start Date Page: 40 Of 53

Record ID-AF No.
00002878-2

Seq. No.
027B

ETIWANDA FEEDER

MA Purpose: Support Lake Mathews Shutdown.
Duration in Calendar Days: 10 ShutDown: Yes
Start Date: Monday, March 14, 2022 Reduced Flow: No
End Date: Wednesday, March 23, 2022 Special Conditions: No
From Station: 00285+60 ETIWANDA HEP/CONTROL FACILITY
To Station: 00340+01 AIR RELEASE STRUCTURE
Physical Limits: From Etiwanda HEP to Upper Feeder (Untreated)

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

 NO SVC CONNECTIONS OR AGENCIES AFFECTED

Work Performed By: NO WORK PERFORMED
Dependencies:  
Restriction/Limits:  

MA Notes:  
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Record ID-AF No.
00002878-3

Seq. No.
027C

LOWER FEEDER (UNTREATED)

MA Purpose: Support Lake Mathews Shutdown.
Duration in Calendar Days: 10 ShutDown: Yes
Start Date: Monday, March 14, 2022 Reduced Flow: No
End Date: Wednesday, March 23, 2022 Special Conditions: No
From Station: 00077+53 AIR STACK
To Station: 01268+84 PUMPWELL STRUCTURE
Physical Limits: From Lake Mathews to Diemer Treatment Plant

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

OC-36 01244+80 MWD OF ORANGE COUNTY
WR-12 00134+36 WESTERN MWD OF RIVERSIDE CO.
WR-19 00318+10 WESTERN MWD OF RIVERSIDE CO.
WR-27 00216+84 WESTERN MWD OF RIVERSIDE CO.
WR-29 00659+27 WESTERN MWD OF RIVERSIDE CO.
WR-33 00592+03 WESTERN MWD OF RIVERSIDE CO.

Total Stations in Between: 6

Work Performed By: NO WORK PERFORMED
Dependencies:  
Restriction/Limits:  

MA Notes:  
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Record ID-AF No.
00002878-4

Seq. No.
027D

SANTIAGO LATERAL

MA Purpose: Support Lake Mathews Facility shutdown and replace valves along the pipeline.
Duration in Calendar Days: 10 ShutDown: Yes
Start Date: Monday, March 14, 2022 Reduced Flow: No
End Date: Wednesday, March 23, 2022 Special Conditions: No
From Station: 00002+06 AIR VACUUM STRUCTURE
To Station: 00454+69 SERVICE CONNECTION OC-13A METER 

STRUCTURE
Physical Limits: From Lower Feeder (Untreated) to pipeline terminus

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

A-08 00201+73 CITY OF ANAHEIM
OC-13 00390+80 MWD OF ORANGE COUNTY

OC-13A 00451+40 MWD OF ORANGE COUNTY
OC-33 00348+80 MWD  OF ORANGE COUNTY

OC-33A 00348+50 MWD OF ORANGE COUNTY
Total Stations in Between: 5

Work Performed By: MWD Forces
Dependencies:  
Restriction/Limits:  

MA Notes:  
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Record ID-AF No.
00002878-5

Seq. No.
027E

SANTIAGO LATERAL SPILLWAY

MA Purpose: Support Lake Mathews Shutdown.
Duration in Calendar Days: 10 ShutDown: Yes
Start Date: Monday, March 14, 2022 Reduced Flow: No
End Date: Wednesday, March 23, 2022 Special Conditions: No
From Station: 00009+31 ACCESS STRUCTURE
To Station: 00073+30 SERVICE CONNECTION OC-11 METER 

STRUCTURE
Physical Limits: From Lower Feeder (Untreated) to pipeline terminus

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

OC-11 00073+30 MWD OF ORANGE COUNTY
Total Stations in Between: 1

Work Performed By: NO WORK PERFORMED
Dependencies:  
Restriction/Limits:  

MA Notes:  
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Record ID-AF No.
00002878-6

Seq. No.
027F

EAST ORANGE COUNTY FEEDER 1

MA Purpose: Support Lake Mathews Shutdown.
Duration in Calendar Days: 10 ShutDown: Yes
Start Date: Monday, March 14, 2022 Reduced Flow: No
End Date: Wednesday, March 23, 2022 Special Conditions: No
From Station: 00000+79 SERVICE CONNECTION OC-28 TURNOUT METER 

STRUCTURE
To Station: 00189+04 PUMPWELL STRUCTURE
Physical Limits: From the Lower Feeder (Untreated) to the pipeline terminus

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

OC-28 00000+79 MWD OF ORANGE COUNTY
Total Stations in Between: 1

Work Performed By: NO WORK PERFORMED
Dependencies:  
Restriction/Limits:  

MA Notes:  
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Record ID-AF No.
00002877-0

Seq. No.
033

MIDDLE FEEDER (NORTH)

MA Purpose: Replace pipe appurtenances and inspect pipeline.
Duration in Calendar Days: 8 ShutDown: Yes
Start Date: Monday, April 18, 2022 Reduced Flow: No
End Date: Monday, April 25, 2022 Special Conditions: No
From Station: 00000+00 MIDDLE FEEDER TURNOUT STRUCTURE Feeder No: 2005 (N)
To Station: 01095+10 SECTIONALIZING VALVE STRUCTURE E-2
Physical Limits: From Middle Feeder Sectionalizing Valve to Covina PCS

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

PM-16 00138+86 THREE VALLEYS MWD
PM-19 00216+18 THREE VALLEYS MWD
PM-24 00308+30 THREE VALLEYS MWD

USG-01 01065+70 UPPER SAN GABRIEL VALLEY MWD
USG-04 00410+30 UPPER SAN GABRIEL VALLEY MWD
USG-08 00453+52 UPPER SAN GABRIEL VALLEY MWD
USG-09 00577+21 UPPER SAN GABRIEL VALLEY MWD

Total Stations in Between: 7

Work Performed By: MWD Forces
Dependencies:  
Restriction/Limits:  

MA Notes:  
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Record ID-AF No.
00002906-0

Seq. No.
004

PALOS VERDES RESERVOIR BYPASS LINE

MA Purpose: Install bulkheads to support the Palos Verdes Reservoir Bypass Line installation.
Duration in Calendar Days: 7 ShutDown: Yes
Start Date: Monday, May 2, 2022 Reduced Flow: No
End Date: Sunday, May 8, 2022 Special Conditions: No
From Station: 00004+72 2ND OUTLET PALOS VERDES RESVR; WB-32
To Station: 00006+10 S/SIDE PALOS VERDES RESERVOIR; LA-21B
Physical Limits: From Oak Street PCS to pipeline terminus

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

LA-21A 00006+10 CITY OF LOS ANGELES
LA-21B 00006+10 CITY OF LOS ANGELES
WB-32 00004+72 WEST BASIN MWD

Total Stations in Between: 3

Work Performed By: MWD Forces
Dependencies:  
Restriction/Limits:  

MA Notes:  
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Record ID-AF No.
00002907-0

Seq. No.
006

PALOS VERDES FEEDER

MA Purpose: Support Palos Verdes Reservoir Bypass Line installation. Remove BFV and install a blind flange.
Duration in Calendar Days: 1 ShutDown: Yes
Start Date: Monday, May 16, 2022 Reduced Flow: No
End Date: Monday, May 16, 2022 Special Conditions: No
From Station: 01626+49 SECTIONALIZING VALVE STRUCTURE
To Station: 01668+23 ACCESS STRUCTURE
Physical Limits: From Appian Way to Palos Verdes Reservoir

Affected Service Connections and Agencies
SERVICE CONNECTION STATION NUMBER AGENCY NAME

LA-09 01627+54 CITY OF LOS ANGELES
WB-06A 01667+52 WEST BASIN MWD
WB-06B 01667+52 WEST BASIN MWD

Total Stations in Between: 3

Work Performed By: MWD Forces
Dependencies:  
Restriction/Limits:  

MA Notes:  

Page 38 of 38



Preliminary  
Three-Year
Shutdown 
Schedule



Facility Duration Purpose 2022 2023 2024 2025
M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A

Fiscal Year 2022-2023 365 days

ALLEN-McCOLLOCH PIPELINE 7 days Inspect PCCP.

SEPULVEDA FEEDER 7 days Inspect PCCP.

ORANGE COUNTY FEEDER 274 days Reline pipeline and replace valves.

PERRIS VALLEY PIPELINE 7 days Remove bulkhead.

EASTSIDE PIPELINE 15 days Install new turnout for future Service Connection EM-25.

WEYMOUTH TREATMENT PLANT (REDUCED FLOW) 40 days Perform capital activities on Weymouth Treatment Plant Basins 1-4.

SAN DIEGO PIPELINE 5 192 days Support SDCWA's requested shutdown. No impacts to others 
service connections on San Diego Pipeline 5.

SEPULVEDA FEEDER 7 days Inspect PCCP.

SANTA MONICA FEEDER 6 days Inspect and repair B-01.

ETIWANDA PIPELINE 242 days Repair Etiwanda Pipeline lining.

YORBA LINDA FEEDER 7 days Inspect PCCP.

PALOS VERDES FEEDER 2 days Remove blind flange and reinstall BFV.

SECOND LOWER FEEDER 117 days Rehabilitate PCCP (Reach 3).

EAGLE ROCK LATERAL 3 days Inspect LA-17 service connections and repair fittings as needed.

MILLS TREATMENT PLANT (NO FLOW) 8 days Perform electrical upgrades and testing.

BOX SPRINGS FEEDER 8 days Support Mills Treatment Plant shutdown.

PERRIS VALLEY PIPELINE (REDUCED FLOW) 8 days Support Mills Treatment Plant shutdown.

COLORADO RIVER AQUEDUCT 24 days Perform Capital and O&M activities including tunnel cleaning.

SAN JACINTO PIPELINE 24 days Support CRA shutdown.

SAN JACINTO PIPELINE 1 & 2 24 days Support CRA shutdown.

CASA LOMA SIPHON 1st BARREL 33 days Replace pipe section with earthquake resistant pipe.

WEST VALLEY FEEDER 2 7 days Inspect PCCP.

ORANGE COUNTY FEEDER 6 days Decommission Orange County Reservoir and inspect PCCP.

LAKEVIEW PIPELINE 61 days Reline pipeline (Shutdown continued to April 30, 2024).

ORANGE COUNTY FEEDER 15 days Reline pipeline and and replace valves (Shutdown continued to 
July 10, 2023).
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Shutdown dates and durations subject to change based on operational considerations
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Facility Duration Purpose 2022 2023 2024 2025
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Fiscal Year 2023-2024 366 days

ORANGE COUNTY FEEDER 10 days Reline pipeline and replace valves. (Shutdown continued from 
June 16, 2023).

LAKEVIEW PIPELINE 305 days Reline pipeline (Shutdown continued from May 1, 2023).

RIALTO FEEDER 12 days Inspect PCCP, repair lining, and replace valves.

WEYMOUTH TREATMENT PLANT (REDUCED FLOW) 40 days Perform capital activities on Weymouth Treatment Plant Basins 
5-8.

MILLS TREATMENT PLANT (NO FLOW) 1 day Terminate electrical equipment.

BOX SPRINGS FEEDER 1 day Support Mills Treatment Plant shutdown.

PERRIS VALLEY PIPELINE (REDUCED FLOW) 1 day Support Mills Treatment Plant shutdown.

MILLS TREATMENT PLANT (REDUCED FLOW) 35 days Perform electrical upgrades.

BOX SPRINGS FEEDER (REDUCED FLOW) 35 days Support Mills Treatment Plant shutdown.

PERRIS VALLEY PIPELINE (REDUCED FLOW) 35 days Support Mills Treatment Plant shutdown.

COLORADO RIVER AQUEDUCT 24 days Perform Capital and O&M activities including tunnel cleaning.

SAN JACINTO PIPELINE 24 days Support CRA shutdown.

SAN JACINTO PIPELINE 1 & 2 24 days Support CRA shutdown.

CASA LOMA SIPHON 2ND BARREL 37 days Replace pipe section with earthquake resistant pipe.

MILLS TREATMENT PLANT (NO FLOW) 12 days Perform electrical upgrades and terminate electrical equipment.

BOX SPRINGS FEEDER 12 days Support Mills Treatment Plant shutdown.

PERRIS VALLEY PIPELINE (REDUCED FLOW) 12 days Support Mills Treatment Plant shutdown.

Fiscal Year 2024-2025 365 days

SAN DIEGO PIPELINE 5 (REDUCED FLOW) 180 days Support SDCWA's tentative shutdown. No impacts to others service 
connections on San Diego Pipeline 5.

GLENDORA TUNNEL 12 days Support La Verne Feeder shutdown and inspect tunnel.

LA VERNE FEEDER 12 days Inspect PCCP and replace valves.

SECOND LOWER FEEDER 119 days Rehabilitate PCCP.

COLORADO RIVER AQUEDUCT 24 days Perform Capital and O&M activities including tunnel cleaning.

SAN JACINTO PIPELINE 24 days Support CRA shutdown.

SAN JACINTO PIPELINE 1 & 2 24 days Support CRA shutdown.
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Shutdown dates and durations subject to change based on operational considerations
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