



## **PROJECT UPDATES:**

June 30, 2022

In accordance with our typical practice, now that the summer season is here, we try to limit the amount of construction taking place on public property, in order to minimize the disruption to our residents and visitors, as for many, this time of the year is precious. We also are in the process of preparing and putting into place plans for the next round of capital improvements throughout the City. As these projects move forward through the design, bidding, and construction phases, we will continue to provide you with updates on their progress.

### **59th Street Bulkhead Repair**

On April 26, 2022 City Council awarded a contract to Albert Marine Construction of Waretown, NJ in the amount of \$69,200.00 for repair to the street end bulkhead on 59th Street. A preconstruction meeting took place on May 10, 2022. The 59th Street fishing pier will be closed approximately 1 week when work commences. Due to the limited impact this project will have on residents and visitors this project will commence when materials have been received.

### **Roadway Reconstruction – various streets**

On November 23, 2021, City Council awarded a contract to Landberg Construction, LLC, of Dorothy, NJ, in the amount of \$835,167.35 for reconstruction of the following streets:

- Central Avenue – 29th Street to 36th Street
- 29<sup>th</sup> Street – Landis Avenue to Central Avenue
- 32<sup>nd</sup> Street – Landis Avenue to Central Avenue
- 33<sup>rd</sup> Street – Landis Avenue to Central Avenue
- 34<sup>th</sup> Street – Landis Avenue to Central Avenue

Concrete work is finished. The rock berm is completed and will assist with flooding control. Paving has been completed and the project has entered the punch list phase where patching and repairs continue.

### **Roadway Reconstruction – Park Road from 48<sup>th</sup> Street to JFK Blvd.**

On August 24, 2021, City Council awarded a contract to South State, Inc., of Williamstown, NJ, in the amount of \$365,024 for road construction on Park Road. A preconstruction meeting took place on September 8, 2021. This project is completed.

### **Paving – various locations**

On September 14, 2021, City Council awarded a contract to Think Pavers, Inc., of Mt. Royal, NJ, in the amount of \$662,547 for paving on the following streets:

- 56<sup>th</sup> Street – Central Avenue to Sounds Avenue (paving completed)
- 57<sup>th</sup> Street – Central Avenue to Sounds Avenue (paving completed)
- 58<sup>th</sup> Street – Central Avenue to Sounds Avenue (paving completed)
- Roberts Avenue – 56<sup>th</sup> Street to 57<sup>th</sup> Street (paving completed)
- Venician Road – 44<sup>th</sup> Street 200 feet west (paving completed)

This project is completed.

### **Paving on Central Avenue**

On March 23, 2021, City Council awarded a contract to Arawak Paving Company, of Hammonton, NJ, in the amount of \$498,900 for the paving on Central Avenue from 69<sup>th</sup> Street to 84<sup>th</sup> Street. A preconstruction meeting took place May 4, 2021. Concrete work and paving has been completed.

This project has been completed.

### **Utility Reconstruction – Sounds Avenue**

On January 27, 2021, City Council awarded a contract to Garden State General Construction, Inc., of Clermont, NJ, in the amount of \$211,300 for utility reconstruction on Sounds Avenue from 56<sup>th</sup> to 59<sup>th</sup> Street. A preconstruction meeting took place on March 16, 2021. Water testing is completed and the final water connections have been completed. Repaving has been completed.

### **Maintenance Dredging – Municipal Lagoons**

On September 8, 2020, City Council awarded a contract to SumCo Eco-Contracting, of Peabody, Massachusetts, in the amount of \$944,892.00 for dredging of the Lagoons in the Venician Road area and 38<sup>th</sup> Street area. Some work was completed before the project was halted for the summer of 2021. All work contracted by the City has been completed.

### **Asbestos Cement Sanitary Sewer Replacement**

On July 28, 2020, City Council awarded a contract to Perna Finnigan, Inc., of Vineland, New Jersey, in the amount of \$1,117,980.50 for Sanitary Sewer Replacement on Central Avenue from 31<sup>st</sup> Street to 36<sup>th</sup> Street; and Landis Avenue to Central Avenue on 32<sup>nd</sup> Street, 33<sup>rd</sup> Street and 34<sup>th</sup> Street. A preconstruction meeting was held on August 19, 2020. This project is completed.

On February 9, 2021 City Council passed a resolution for additional work on 40<sup>th</sup> Street from Central Avenue to Kneass Street for storm sewer replacement in the amount of \$201,315.37. This project has been completed.

### **Storm Sewer Reconstruction – Pleasure Avenue**

On September 8, 2020, City Council awarded a contract to Garden State Construction, Inc., of Clermont, NJ, in the amount of \$251,035.75 for the reconstruction of the storm sewer on Pleasure Avenue from JFK Boulevard to 34<sup>th</sup> Street. A preconstruction meeting was held on September 15, 2020. Concrete, sidewalks and curbs have been restored. This project is completed.