



PROJECT UPDATES:

March 24, 2022

Roadway Reconstruction – various streets

On November 23, 2021, City Council awarded a contract to Landberg Construction, LLC, of Dorothy, NJ, in the amount of \$835,167.35 for reconstruction of the following streets:

- Central Avenue – 29th Street to 36th Street
- 29th Street – Landis Avenue to Central Avenue
- 32nd Street – Landis Avenue to Central Avenue
- 33rd Street – Landis Avenue to Central Avenue
- 34th Street – Landis Avenue to Central Avenue

Concrete work has begun on this project. Central Avenue is currently closed-off. Be prepared for detours during the course of this project. The photo below of the 3500 block of Central Avenue (looking north) was taken on March 23...



Paving – various locations

On September 14, 2021 City Council awarded a contract to Think Pavers, Inc., of Mt. Royal, NJ, in the amount of \$662,547 for paving on the following streets:

- 56th Street – Central Avenue to Sounds Avenue
- 57th Street – Central Avenue to Sounds Avenue - prep work for paving has begun
- 58th Street – Central Avenue to Sounds Avenue - paving completed
- Roberts Avenue – 56th Street to 57th Street
- Venicean Road – 44th Street 200 feet west - concrete work completed

South Jersey Gas Company in conjunction with this project will be paving 44th Street at Park Road, where concrete work has begun. The photos below of 57th Street (top) and 58th Street (both images looking west) were taken on March 23...



Maintenance Dredging – Municipal Lagoons

On September 8, 2020, City Council awarded a contract to SumCo Eco-Contracting, of Peabody, Massachusetts, in the amount of \$944,892.00 for dredging of the Lagoon in the Venician Road area and 38th Street area. Some work has been completed before the project was halted for the summer. The new dredge arrived and they are currently dredging the Sea Isle City Marina. The photos below show dredging operations at the Municipal Marina (top) and near 38th Street and the Bay...



Utility Reconstruction – Sounds Avenue

On January 27, 2021, City Council awarded a contract to Garden State General Construction, Inc., of Clermont, NJ, in the amount of \$211,300 for utility reconstruction on Sounds Avenue from 56th to 59th Street. A preconstruction meeting took place on March 16, 2021. Water testing is completed and the final water connections have been completed. Repaving has been completed.

Paving on Central Avenue

On March 23, 2021, City Council awarded a contract to Arawak Paving Company, of Hammonton, NJ in the amount of \$498,900 for the paving on Central Avenue from 69th Street to 84th Street. A preconstruction meeting took place May 4, 2021. Concrete work and paving has been completed. This project is in the punch list phase.

Asbestos Cement Sanitary Sewer Replacement

On July 28, 2020, City Council awarded a contract to Perna Finnigan, Inc., of Vineland, New Jersey, in the amount of \$1,117,980.50 for Sanitary Sewer Replacement on Central Avenue from 31st Street to 36th Street; and Landis Avenue to Central Avenue on 32nd Street, 33rd Street and 34th Street. A preconstruction meeting was held on August 19, 2020. This project is completed.

On February 9, 2021 City Council passed a resolution for additional work on 40th Street from Central Avenue to Kneass Street for storm sewer replacement in the amount of \$201,315.37. This project has been completed.

Roadway Reconstruction – Park Road from 48th Street to JFK Blvd.

On August 24, 2021, City Council awarded a contract to South State, Inc. of Williamstown, NJ, in the amount of \$365,024 for road construction on Park Road. A preconstruction meeting took place on September 8, 2021. This project is substantially completed and is in the punch list phase.

Storm Sewer Reconstruction – Pleasure Avenue

On September 8, 2020, City Council awarded a contract to Garden State Construction, Inc., of Clermont, NJ, in the amount of \$251,035.75 for the reconstruction of the storm sewer on Pleasure Avenue from JFK Boulevard to 34th Street. A preconstruction meeting was held on September 15, 2020. Concrete, sidewalks and curbs have been restored. This project is completed.

#