

Construction Corner

A special communication for AJH staff, physicians and volunteers to stay informed about the construction of the new Operating Rooms and Helen and Byron J. Matthews Main Entrance.

October 22, 2021

www.ajh.org/steppingforward

Progress Notes

- Roof top unit #2 (RTU-2) was placed on the roof by a crane. This RTU will provide heating and cooling for a portion of the new space. (See photo)
- Construction of stormwater infiltration system will be completed next week.



Looking Ahead

- Construction of exterior ramp will be ongoing (the concrete trucks you see onsite). Expected completion 10/30.
- Work to the Central Sterile area continues. You may hear noise associated with the demolition of the existing ground floor exterior wall behind the temporary construction barrier.
- In the corridor outside operating rooms, work above the ceiling will occur inside temporary construction containment to tie-in Med Gas piping, ductwork, and electrical work. Work will occur during evenings/weekend and typical construction noise will be heard at that time.
- The window in the stairwell of the main entrance lobby will be replaced starting 10/27. A construction barrier will be set up in that area as the window is removed and the wall is repaired. **This will not impact the use of the stairwell.**

Questions? Contact Dave Fowler, Project Manager at dfowler@ajh.org

