



**What:** Training Center addition and new parking lot

**When:** Construction began September 2017. It is planned for completion in late October 2018

## Electrical, masonry, parking lot work in progress

Masonry work is ongoing to the outside of the new training center addition, and the parking lot should be cleared soon, according to Tory Maye, deputy director of operations for the Department of Emergency Communications.


Maye said the parking lot should be available for staff use by the end of September, with the addition of two parking lot lights.

Other work is being completed inside the addition to install electrical panels, electrical conduit under the flooring and raised floors. Door frames for offices have been erected, he said.

Because of weather and permitting delays, the project is a few weeks behind schedule, but it is still being projected for completion around Oct. 26, Maye said.

He reminds all employees to drive slowly to ensure the safety of the construction workers and themselves.

The training center will include 10 consoles with radios that are set up like the current operations floor. These will be used primarily for training, but may be activated if needed in emergencies, Maye said. It also will include a training room similar to the current one, two offices, a conference room and a single women's restroom and single men's restroom. It will be accessible from a separate outside doorway as well as through doors from the operations floor.



See more construction photos at <https://www.flickr.com/photos/911rva/albums/72157695482111411>