

**Labyrinth Project Team Meeting**  
**Tuesday, August 20 at 4pm, Zoom**

**Agenda**

- Decision on colorway for McNear bricks. Cathy says McNear recommends ordering in early September to guarantee availability for October 26.
- Report on meeting of Terra Nova and Lars Howlett and projected timeline for building the labyrinth (see attached Backward Plan for Installation).
- Discuss Calvary responsibilities for Community Build Day.
- Discuss possibility of a parish-wide social event in early/mid-October to celebrate the homestretch for the labyrinth build and to generate enthusiasm for the final push. Maybe a spaghetti dinner in conjunction with the new Parish Life Committee?