Inactive Milestone

Inactive Summary

External Tasks

i External Milestone

Progress

Manual Progress

D Task Mode [Task Name Duration Start Finish Predecessors |Free Slack |yl 30, '17 | Aug 27,17 Se
i) M F T | s | w
1 -y General 233 days Wed 8/30/17 Fri 7/20/18 0 days r
2 ([m e _ Start SD Process 0 days Wed 8/30/17 Wed 8/30/17 184 days o830 |
3 |E - ey -Submit/Approve 5 days Mon 7/2/18 Fri7/6/18 2 0 days
4 - g __ Order Material 8 days ‘Mon 7/9/18 Wed 7/18/18 3 1 day
ﬂTEm - - -Gbtain Permits and 6 wks Tue 5/15/18 Mon 6/25/18 2 3.6 wks
6 |HH - on Receive Notice to 0 wks Wed 7/18/18 Wed 7/18/18 2 0 wks
- -y - Notify One-call 2 days ‘Wed 7/18/18 Thu7/19/18 6 0 days
8 o ~ Materials Ready 0 days Thu7/19/18 Thu7/19/18 5,6,7,4 0 days
L -y Mobilize Equipment 1 day Fri 7/20/18  Fri7/20/18 8 0 days
10 l'!; “‘Working FM 124 days -Mon 7/23/18 Thu 1/10/19 0 days
11 ‘ -5. _ Receive Materialson 2 days Mon 7/23/18 Tue 7/24/18 9 0 days
12 L South Section of 88th 20 days Wed 7/25/18 Tue 8/21/18 0 days
13 L Set up MOT 1 day Wed 7/25/18 Wed 7/25/18 11 0 days
14 - Connect at SW 174 2 days Thu 7/26/18 Fri7/27/18 13 0 days
15 - Lay down pipe 11 days Mon 7/30/18 Mon 8/13/18 14 0 days
16 -y Install Tee 1 day Tue 8/14/18 Tue 8/14/18 15 0 days
17 - Patch and remove 5 days Wed 8/15/18 Tue 8/21/18 16 0 days
18 - North Section of 88th 21 days Wed 8/22/18 Wed 9/19/18 0 days
19 - Set up MOT 1 day Wed 8/22/18 Wed 8/22/18 17 0 days
20 - Connect to Tee 1 day Thu 8/23/18 Thu8/23/18 19 0 days
21 - Lay down pipe 12 days Fri 8/24/18 Mon 9/10/18 20 0 days
22 L Connect at SW 168 2 days Tue 9/11/18 Wed 9/12/18 21 0 days
23 - Patch and remove 5 days Thu 9/13/18 Wed 9/19/18 22 0 days
Task Manual Task Deadline 24
Split viiiisvisanaass Duration-only Critical R R
Milestone 4 Manual Summary Rollup Critical Split Cevrarte v anasiren
Project: T2313 16 WM Schedule Summary "1 Manual Summary =1 Baseline
Date: Mon 7/2/18 Project Summary [y Start-only C Baseline Milestone
Inactive Task Finish-only Baseline Summary | I— |
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D 0 Task Mode|Task Name Duration Start Finish Predecessors |Free Slack || 30, -17l | |Aug|27' 17 Se
M F T S
24 -y South Section of 87th 21 days Thu 9/20/18 Thu 10/18/18 0 days
25 . - ‘Set up MOT 1 day Thu 9/20/18 Thu9/20/18 23 0 days
26 oy "~ Connectat SW 174 2 days Fri9/21/18 Mon 9/24/18 25 0 days
] a5 Laydown pipe 12 days Tue 9/25/18 Wed 10/10/18 26 0 days
r §_~ - ““Install Tee 1 day Thu 10/11/18 Thu 10/11/18 27 0 days
- 29 - - - Patchand remove 5 days Fri 10/12/18 Thu 10/18/18 28 0 days
E_SC b o4 -~ North Section of 87th 25 days Fri10/19/18 Thu11/22/18 0 days
31 L ~ Setup MOT 1 day Fri 10/19/18 Fri10/19/18 29 0 days
-22 -y Connect to Tee 1 day ‘Mon 10/22/1¢ Mon 10/22/18 31 0 days
33 - Lay down Pipe 12 days Tue 10/23/18 Wed 11/7/18 32 0 days
34 . - Zonnect at SW 168 2 days Thu 11/8/18 Fri11/9/18 33 0 days
35 - Patch and remove 5 days ‘Mon Fri11/16/18 34 0 days
36 - Clean pipe and 4 days Mon Thu 11/22/18 35 0 days
37 -y SW 171th St 14 days Fri11/23/18 Wed 12/12/18 0 days
38 LS Set up MOT 1 day Fri11/23/18 Fri11/23/18 36 0 days
39 - Connect to Tee 1 day Mon 11/26/1¢Mon 11/26/18 38 0 days
40 - Lay down pipe 5 days Tue 11/27/18 Mon 12/3/18 39 0 days
41 - Patch and remove 3 days Tue 12/4/18 Thu 12/6/18 40 0 days
42 =5 Clean pipe and 4 days Fri 12/7/18 Wed 12/12/18 41 0 days
43 - Post-Construction 21 days Wed 12/12/1¢Thu 1/10/19 0 days
44 - Substantial 0 days Wed Wed 12/12/18 42 0 days
45 - Resurfacing 14 days Thu 12/13/18 Tue 1/1/19 44 0 days
46 L Inspections 2 days Wed 1/2/19 Thu 1/3/19 45 0 days
Task Manual Task Deadline L 4
Split viovsnennen o Duration-only Critical et e it
Milestone L 2 Manual Summary Rollup Critical Split SRR e
Project: T2313 16 \}\‘/M Schedule| Summary =1 Manual Summary """ Baseline
Date: Mon 7/2/18 Project Summary [pemssmm———=] Start-only C Baseline Milestone
Inactive Task Finish-only 1 Baseline Summary  FR——
Inactive Milestone External Tasks Progress
Inactive Summary = | External Milestone © Manual Progress
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Inactive Milestone

Inactive Summary

External Tasks

External Milestone

Progress

Manual Progress

ID 0 Task Mode [Task Name Duration Start Finish Predecessors |Free Slack |y 30, 17 | Aug 27,17 Se
M F 1T | s
47 L Permit Closeout 5 days Fri 1/4/19 Thu 1/10/19 46 0 days
48 .o, Project Complete 0 days Thu 1/10/19 Thu 1/10/19 47 0 days
Task [EESSEREEIE  Manual Task Deadline L 4
Spllt (EEEEE RN RN DUratiOn-On'y o el Critical it iz dos i e )
Milestone . Manual Summary RO"Up A SIS S TS Critical Spht R R RN
Project: T2313 16 WM Schedule| Summary """ Manual Summary """ Baseline
Date: Mon 7/2/18 Project Summary [remm————=1  Start-only C Baseline Milestone
Inactive Task Finish-only ] Baseline Summary  I——

Page 3




| Jo | abed

¥ALVM - L HIONVH ¥00d. 3DILON

juswpeda(q

1amag g 13Jep\ apeq-iwelp

"UOI}ONJISU0D
Jo pouad siyj Buunp uonesspIsuo
pue aoualed JnoA Joj soueApe Ul oA yuey |

2126-V12-50€
18)u8Q [[eD INOH-HZ

Aousbiaw3 1amag B Is1eAA

Wd 00:G— AV 00'8  2528-¢5S-98.

swsabeuepy uononisuo)

UOISIAIQ uoioNIsuo) ¥ Buussuibug

auljledid AN
:auoyds|a |

HOSIAY3dNS
:suoydaje |

HOL103=SN!

3dIS ISYIA3Y 33S

"9pIsS osianal
8y} uo pejs|| Jojoadsu| 8y} Joeuoo eses|d
Jiom siyy woly Buynsal swsjqosd Aue
gousladxae 1o ‘suonsanb Aue aAey nok J

"Jauuew Ajpwi} e ul palojsal
aq |m pebewep aq Aew yoiym Ausdoid
Auy "Eale |lews B 0} MIOM 8y} 8uluod
0] Hoye AuaAs oyew |M pue UORONJISUOD
Kiesseoou siyy Ag pesneos eq Aew
yolym sousiusauooul Aue 1oy szibojode app

0} Jo
sajep ajewixoldde ay)
Buunp ease unoA ul suljadid e Buijjeisu| ]

‘wd ‘we Buiye)s
sinoy Ajerewixoidde
o} eale siy} ul usjem sy} go Buiwny []

:aq ||IIm Juswpeda( Jomesg g Jsjepn
epeg-IWelN 8y} Jey) pasiApe aq oses|d

Juswyuedsq
lamag g Ja)ep) apeq-lweln

3911LON

0 4:%“3& @EE bG



FOR OVERVIEW PURPOSE ONLY
DRAWING NOT TO SCALE ROAD

THIS M.O.T. IS BASED ON MUTCD & THE FLORIDA DEPARTMENT OF E
TRANSPORTATION ROADWAY AND DESIGN STANDARDS. ALL TRAFFIC 2 S .
CONTROL DEVICES MUST BE SET AND PLACE BY PERSONS CERTIFIED - . ( (

IN TRAFFIC CONTROL DEVICE PLACEMENT AND PLANNING.

SW 168th STREET

SPEED
LIMIT

30

POSTED SPEED

JAV Y188 M\S

DISTANCE BETWEEN SIGNS
Spacing (ft.)
SPEED 2 B C
{ 40 mph or less 200 | 200 | 200 |}
45 mph 350 | 350 | 350
50 mph 500 | 500 | 500
* 55 mph or greater 2640 | 1640 | 1000

1D YiL8 MmS

SW 17st STREET

[ Roap cLoseD

T LOCAL TRAFFIC ONLY N

AMERICAN TRAFFIC SAFETY
(4, SERVICES ASSOCIATION

EATED SRARY DAVE LIFER

This is to affirm that

Lorenzo A. Howell

has satisfied the requirements
to be designated as a

CERTIFIED TRAFFIC CONTROL SUPERVISOR

Cert. # 34576

Issue Date: 05/12/2017 Q 7. 2L
e P
Expiration Date:  04/17/2021 Certification Board

Legend

,,.V”, Work Area

lhowell@roadsafetraffic.com / 305-345-9523

SW 174th STREET

PAGE 1

MAESTRE CONST | SW 88th AVE @ 174th STREET | ma FLORIDA | B o warer man | Angel Maestre | 302700022

B
CUSTOMER: PROJECT LOCATION: CITY / COUNTY JOB/PO# CONTACT PERSON: DATE / PHONE #




FOR OVERVIEW PURPOSE ONLY
DRAWING NOT TO SCALE

ROAD N

NOTE:
THIS M.O.T. IS BASED ON MUTCD & THE FLORIDA DEPARTMENT OF E m
TRANSPORTATION ROADWAY AND DESIGN STANDARDS. ALL TRAFFIC . o
CONTROL DEVICES MUST BE SET AND PLACE BY PERSONS CERTIFIED s W ! (
IN TRAFFIC CONTROL DEVICE PLACEMENT AND PLANNING. e . m_
SW 168th STREET ¢
SPEED
LIMIT
s 30
(o] %)
o s POSTED SPEED
> N
2 >
m N DISTANCE BETWEEN SIGNS
— Spacing (ft.)
PEED
SPEEI A B 3
40 mph or less 200 | 200 | 200
il 45 mph 350 | 350 | 350
m: 50 mph 500 | 500 | 500
* 55 mph or greater 2640 | 1640 | 1000

SW 17st STREET

iy

Legend

| Work Area

‘ LOCAL TRAFFIC ONLY ‘

AMERICAN TRAFFIC SAFETY
(€. SERVICES ASSOCIATION

LRFER XRABT TRVE LITEY
This is to affirm that

Lorenzo A, Howell

has satisfied the requirements
to be designated as a

CERTIFIED TRAFFIC CONTROL SUPERVISOR

Cert. # 34576 .

- b
issue Date: 05/12/2017 ,@ 77 LAAL
Expiration Date:  04/17/2021 Certification Board

ihowell@roadsafetraffic.com / 305-345-9523

SW 174th STREET

PAGE 2

MIAMI, FLORIDA FURNISH & INSTALL 06-15-2018

MAESTRE CONST SW 88th AVE @ 174th STREET | mamm oape. 2o, | sNcH .. water may | Angel Maestre | 305.720.0022

CUSTOMER:

PROJECT LOCATION: CITY / COUNTY JOB /PO # CONTACT PERSON: DATE / PHONE #
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NOTE:

IN TRAFFIC CONTROL DEVICE PLACEMENT AND PLANNING.

i

£y

FOR OVERVIEW PURPOSE ONLY _ EE
DRAWING NOT TO SCALE ROAD N

THIS M.O.T. IS BASED ON MUTCD & THE FLORIDA DEPARTMENT OF
TRANSPORTATION ROADWAY AND DESIGN STANDARDS. ALL TRAFFIC ; p
CONTROL DEVICES MUST BE SET AND PLACE BY PERSONS CERTIFIED ! ¢
« 0 ¢k i
A ‘ c e

W

»

‘

SW 168th STREET ¢

@

[ roap closeD |
[ rl

‘ LOCAL TRAFFIC ONLY .‘A

JNV Yi88 MS

SW 17st STREET
SW 174th STREET

Legend

g Work Area

a,...u..ﬂw
= &N

1D Y1L8 M\S

enpbAann

SPEED
LIMIT

30

POSTED SPEED

DISTANCE BETWEEN SIGNS

Spacing (ft.)

SPEED 2 B c

{ 40 mph or less 200 | 200 | 200
45 mph 350 | 350 | 350
50 mph 500 | 500 | 500

* 55 mph or greater 2640 | 1640 | 1000

AMERICAN TRAFFIC SAFETY
(€, SERVICES ASSOCIATION

i
EAFER BRABE TRV LITEY Thii i toafliinn dhnt

Lorenzo A, Howell

has satisfied the requirements
to be designated as a

CERTIFIED TRAFFIC CONTROL SUPERVISOR

Cert. # 34576
Issue Date: 05/12/2017 & 77 LA
Expiration Date:  04/17/2021 Certification Board

thowell@roadsafetraffic.com / 305-345-9523

PAGE 3

MAESTRE CONST SW 88th AVE @ 174th STREET | MIAML FLORIDA.

FURNISH & INSTALL
sanCH D1 waTer Main | Angel Maestre | 30s.720.0022

06-15-2018

CUSTOMER: PROJECT LOCATION: CITY | COUNTY

JOB/PO# CONTACT PERSON: DATE / PHONE #




FOR OVERVIEW PURPOSE ONLY
DRAWING NOT TO SCALE ROAD

NOTE:

THIS M.O.T. IS BASED ON MUTCD & THE FLORIDA DEPARTMENT OF
TRANSPORTATION ROADWAY AND DESIGN STANDARDS. ALL TRAFFIC b I ;
CONTROL DEVICES MUST BE SET AND PLACE BY PERSONS CERTIFIED y [

IN TRAFFIC CONTROL DEVICE PLACEMENT AND PLANNING.

SW 168th STREET

L4 rRoaD cLosED |

I

\ &

@sows_avor

XoAD_ cLowed)

SPEED
LIMIT

30

POSTED SPEED

DISTANCE BETWEEN SIGNS
SPEED Spacing (ft.)
A B C
40 mph or less 200 | 200 | 200
45 mph 350 | 350 | 350
50 mph 500 | 500 | 500
*55 mph or greater 2640 | 1640 | 1000

INV Y188 MS

Legend

: " Work Area
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(A4

T

1O Y4YiL8 msS

AMERICAN TRAFFIC SAFETY
<, SERVICES ASSOCIATION

SAFLE BRART BAVE LIYES
This is to affirm that

Lorenzo A. Howell

has the requrir
to be designated as a

CERTIFIED TRAFFIC CONTROL SUPERVISOR

Cert. # 34576
_.mmc.m Date: 05/12/2017 .\M\Vf.\ 7 A
Expiration Date:  04/17/2021 Certification Board

Ihowell@roadsafetraffic.com / 305-345-9523

SW 174th STREET

PAGE 5
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CUSTOMER: PROJECT LOCATION:

MAESTRE CONST SW 88th AVE @ 174th STREET | pawm oaet o).

FURNISH & INSTALL
s-NcH D1 waTer main | Angel Maestre | 305 750,002

06-15-2018

CITY / COUNTY

JOB /PO # CONTACT PERSON: DATE / PHONE #




Figure 6H-20. Detour for a Closed Street (TA-20)

MOVING CLOSURES e e ah e
VARIOUS N B
LACATIONS _
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This Certifies that
FDOT ﬁv
L p— Lorenzo A. Howell
Has a Florida D of Approved

Maintenance of Traffic (TTC) Advanced (Refresher)Course.

Date Explres : 04/17/2021 Certificate # 27830
Instructor: Richard Cabrera  FDOT Provider # 37

ATSSA

Phone: 540-368-1701

15 Riverside Parkway Ste.100

Fredericksburg, VA, FL A
‘www.atssa.com

donna.clark@atssa.com BAFER RUADS ZAYE LIVES

thowell@roadsafetraffic.com / 305-345-9523
Typical Application 20

Notes for Figure 6H-20—Typical Application 20
Detour for a Closed Street

Guidance:
1. This plan should be used for streets without posted route numbers.
2. On multi-lane streets, Detour signs with an Advance Turn Arrow should be used in advance of a turn.

Option:
3. Flashing warning lights and/or flags may be used to call attention to the advance warning signs.
4. Flashing warning lights may be used on Type 3 Barricades.

5. Detour signs may be located on the far side of intersections. A Detour sign with an advance arrow may be

used in advance of a turn.

6. A Street Name sign may be mounted with the Detour sign. The Street Name sign may be either white on

green or black on orange.

Standard:
7. When used, the Street Name sign shall be placed above the Detour sign.

Support:
8. See Figure 6H-9 for the information for detouring a numbered highway.




